

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism		
					Unit of measure	Baseline	Goal	Quarter	Year					
333	C12.12: Centers for intervention at diagnosis and endovascular treatment of cerebrovascular diseases	Target	Centres for interventional diagnosis and endovascular treatment of cerebrovascular diseases				Number	0	10	Q4	2025	Ministry of Health	procedures: high class echocardiograph h.	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) spreadsheet with a list of the medical centres for interventional diagnosis and endovascular treatment of cerebrovascular diseases and for each centre an official reference to the certificate of works completion issued in accordance with national legislation demonstrating that the construction works have been completed and official reference to the certificates issued in accordance with national legislation demonstrating that the new functional equipment was delivered and installed; b) copies of the certificates of works completion issued in accordance with national legislation demonstrating that the construction works have been completed; c) copies of the certificates issued in accordance

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism
					Unit of measure	Baseline	Goal	Quarter	Year			
334	C12.I3: Modernisation of psychiatric care	Milestone	Signing contracts for renovation works of the facilities providing psychiatric care	Signed contracts				Q2	2023	Ministry of Health	Renovation works may encompass the re-basing of existing facilities (closure of one building and opening of a new one), provided that the re-basing is duly justified on the basis of an analysis of the needs of the psychiatric sector endorsed by the Ministry of Healthcare.	with national legislation demonstrating that the new functional equipment was delivered and installed, which may include acceptance protocols.
										Ministry of Health	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This summary document shall include as an annex the following documentary evidence: a spreadsheet with a list of the facilities providing psychiatric care for which renovation works shall be conducted under the signed contracts and for each facility; a short description of the nature of the works covered by the contract; official references to the signed contract(s); official reference to the relevant call for tender in the national public procurement platform; b) copies and links to the publication of the call for tender in the national public procurement platform; c) copies of the signed contracts; d) if renovation works include re-basing of existing facilities, explanatory note by the Ministry of Health providing justification that the re-basing of facilities is based on an analysis of the needs of the	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism
					Unit of measure	Baseline	Goal	Quarter	Year			
335	C12.13: Modernisation of psychiatric care	Target	Renovated and equipped psychiatric care facilities			45	0	Q4	2025	Ministry of Health		psychiatric sector endorsed by the Ministry of Health, including a copy of this analysis and copy of the decision of the Ministry of Health demonstrating that the previous facility no longer functions as a psychiatric hospital. Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) spreadsheet with a list of the facilities providing psychiatric care, and for each of them: a unique identifier; a short description of the nature of the works performed (such as, renovation, delivery and installation of equipment); official reference to the certificates of work completion issued in accordance with national legislation demonstrating that the construction works have been completed and official reference to the certificates of issued in accordance with national legislation demonstrating that the equipment was delivered and installed; b) copies of the certificates of works completion

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism
					Unit of measure	Baseline	Goal	Quarter	Year			
336	C12.14: Establishment of an air ambulance system	Milestone	Signature of contracts for the supply of helicopters to the air ambulance system	Signed contracts				Q1	2023	Ministry of Health		issued in accordance with national legislation demonstrating that the construction works have been completed and c) copies of the certificates of issued in accordance with national legislation demonstrating that the equipment was delivered and installed, which may include acceptance protocols; d) copy of the analysis of the equipment needs of the facilities endorsed by the Ministry of Health and explanatory note justifying that the equipment needs of the facilities have been identified on the basis of this analysis.
												Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This summary document shall include as an annex the following documentary evidence: a) spreadsheet with a list of the signed contracts and for each contract; an official reference; a description of the elements to be delivered (helicopter and its class, equipment, training, construction works); and an official reference to the relevant call for tender published in the national public procurement platform; b) copies of the signed contracts; c) report by

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism
					Unit of measure	Baseline	Goal	Quarter	Year			
337	C12.14: Establishment of an air ambulance system	Target	Delivery of the helicopters for the air ambulance system		Number	0	5	Q2	2026	Ministry of Health		an independent commission appointed with an order of the Minister of Health including justification that the technical specifications on the requirements of the helicopters are fully aligned with the relevant requirements in the description of the milestone and of the description of the investment in the CID annex. Personal data shall be anonymised/blacklined whenever not necessary.
												Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a spreadsheet with a list of the delivered helicopters with the necessary medical equipment, and for each helicopter: the location where it was delivered; official reference to the contract for the supply of helicopters to the air ambulance system and the official reference to the certificates of delivery issued in accordance with national legislation; b) copies of the certificates issued in accordance with the national legislation, demonstrating that the

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism
					Unit of measure	Baseline	Goal	Quarter	Year			
338	C12.14: Establishment of an air ambulance system	Target	Operational sites for the air ambulance system		Number	0	6	Q2	2026	Ministry of Health	Additional equipment shall be defined as including ground equipment (GSE), control-measuring and control-checking apparatus.	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a spreadsheet with a list of the operational sites which were constructed and, for each of them; a list of the new equipment which was delivered and installed; an official reference to the certificates of works completion issued in accordance with national legislation; b) copies of the certificates of works completion issued in accordance with national legislation demonstrating that the construction works have been completed; c) copies of the certificates issued in accordance with national legislation demonstrating that the new functional equipment was delivered and installed, which may include acceptance protocols.
339	C12.15: National	Milestone	Signature of contracts for	Signed contracts				Q4	2023	Ministry of Health		Summary document duly justifying how the milestone

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism
					Unit of measure	Baseline	Goal	Quarter	Year			
	Digital Platform for Medical Diagnostics		the development of the National Digital Platform for Medical Diagnostics									(including all the constitutive elements) was satisfactorily fulfilled. This summary document shall include as an annex the following documentary evidence: a) copy and link to the publication of the call for tender in the national public procurement platform; b) copies of the signed contracts; c) report by an independent commission appointed with an order of the Minister of Health including justification that the technical specifications in the contract(s) specifying the functionalities of the platform fully align with the relevant requirements in the description of the milestone and of the description of the investment in the CID annex. Personal data shall be anonymised/blacklined whenever not necessary.
340	C12.15: National Digital Platform for Medical Diagnostics	Target	Health facilities deploying the National Digital Platform for Medical Diagnostics		Number	0	20	Q2	2026	Ministry of Health		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a spreadsheet with a list of the healthcare facilities that have received access and uploaded images on the platform, and for

Sequential Number	Related Measure (Reform or Investment)	Milestone/Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism
					Unit of measure	Baseline	Goal	Quarter	Year			
341	C12.16: Improving the 112 national emergency communication system	Milestone	Entry into force of the amendments to the legislative framework of the Single European Number 112	Provision in the law indicating the entry into force of the amendment to the legislative framework of the Single European Number 112				Q1	2024	Ministry of Interior		each healthcare facility: a unique identifier; the specification whether the facility provides oncology, diagnostic radiology, dermatology and pathology; the number of medical images uploaded to the medical platform. b) certificates of works completion issued in accordance with national legislation, demonstrating that the platform has been established; c) spreadsheet with a list of anonymised registered users of the platform issued by the Ministry of Health, and for each user information on the facility the user is affiliated with. Personal data shall be anonymised/blacklined whenever not necessary.
												Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This summary document shall include as an annex the following documentary evidence: copy of the publication in the State Gazette of the amendment to the legislative framework of the Single European Number 112. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism
					Unit of measure	Baseline	Goal	Quarter	Year			
342	C12.16: Improving the 112 national emergency communication system	Milestone	Upgrade of the 112 National Emergency Communication System	Launch of the upgraded system and work stations installed				Q3	2024	Ministry of Interior		fulfill the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document. Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. The summary document shall include as an annex the following documentary evidence: a) certificates issued in accordance with the national legislation, demonstrating that the upgrade of the system has been completed and has been launched; b) report by an independent commission appointed by order of the Minister of Interior including justification that the upgraded and new functionalities of the 112 National Emergency Communication System are aligned with the relevant requirements in the description of the milestone and of the investment in the CID annex; c) a spreadsheet with a list of the locations where the new workstations have been delivered and installed and for each location;

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism
					Unit of measure	Baseline	Goal	Quarter	Year			
343	C12.17: Development of outpatient care	Milestone	Signature of contracts for the construction and renovation works for outpatient units and to the National Interdisciplinary Screening Centre	Signed contracts				Q4	2023	Ministry of Health		a unique identifier, the number of fixed workstations and the number of mobile work stations installed; official references to the certificates issued in accordance with national legislation, demonstrating that the new workstations were delivered and installed, which may include acceptance protocols. Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This summary document shall include as an annex the following documentary evidence: a) a spreadsheet with a list of the official references to the signed contracts, and for each contract: a short description of the nature of works performed, the location where the work shall be performed, an official reference to the relevant call for tender published in the national public procurement platform; b) for the platform: report by an independent commission appointed by order of the Minister of Health including justification that the technical specifications in the contract(s) for the platform development fully align with the relevant

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism
					Unit of measure	Baseline	Goal	Quarter	Year			
344	C12.17: Development of outpatient care	Target	Constructing/enovating, equipping and staffing outpatient units in remote settlements throughout the country		Number	0	100	Q4	2024	Ministry of Health	Additional equipment shall be defined as including system for immunodiagnos tics based on chemiluminesce nce; DNA - RNA spectrophotome ter for microvolumen; and automatic system for prenatal screening in the first and second	requirements in the description of the milestone and of the description of the investment in the CID annex; c) for the facilities: copy of the National Map on the Long-Term needs of the Healthcare Sector and of the relevant criteria used to determine the locations of the outpatient units, proving that it is aligned with the description of the target and of the investment in the CID annex. Personal data shall be anonymised/blacklined whenever not necessary.
												Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a spreadsheet with a list of the finalised outpatient units and for each unit: a unique identifier and the location; a list of the medical equipment delivered and installed in the unit; official reference to the certificates issued in accordance with national legislation, demonstrating that the construction works were completed official reference to the certificate issued in accordance

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism		
					Unit of measure	Baseline	Goal	Quarter	Year					
345	C12.17: Development of outpatient care	Target	Constructing/renovating, equipping and staffing outpatient units in remote settlements throughout the country				Number	100	300	Q2	2026	Ministry of Health	Additional equipment shall be defined as including system for immunodiagnos- tics based on chemiluminescence; DNA - RNA spectrophotome	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a spreadsheet with a list of the formalised outpatient units and for each unit: a unique identifier and the location; a list of the medical
													with national legislation, demonstrating that the new equipment was delivered and installed, which may include acceptance protocols; b) a spreadsheet with a list of healthcare specialists, and for each healthcare specialists: a unique identifier; the outpatient unit where they have been allocated; an official reference to the contract of employment demonstrating that the medical specialist has been allocated to that outpatient unit and a clear indication of the date when the contract entered into force; specification whether each healthcare specialist is: a general practitioner, nurse, midwife or other category of healthcare specialist. Personal data shall be anonymised/blacklined whenever not necessary.	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism
					Unit of measure	Baseline	Goal	Quarter	Year			
											<p>ter for microvolumes, and automatic system for prenatal screening in the first and second trimester.</p> <p>equipment delivered and installed in the unit; official reference to the certificates issued in accordance with national legislation, demonstrating that the construction works were completed; official reference to the certificate issued in accordance with national legislation, demonstrating that the new equipment was delivered and installed, which may include acceptance protocols; b) a spreadsheet with a list of healthcare specialists; and for each healthcare specialists: a unique identifier; the outpatient unit where they have been allocated; an official reference to the contract of employment demonstrating that the medical specialist has been allocated to that outpatient unit and a clear indication of the date when the contract entered into force; specification whether each healthcare specialist is a general practitioner, nurse, midwife or other category of healthcare specialist; specification whether the medical specialist has been granted access to the platform for telemedicine, diagnostics and treatment of socio-significant diseases, including diabetes, as well as cardiovascular and brain</p>	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism
					Unit of measure	Baseline	Goal	Quarter	Year			
346	C12.I7: Development of outpatient care	Milestone	Establishment of the National Interdisciplinary Screening Centre	National Interdisciplinary Screening Centre is finalised and equipment is delivered and installed				Q2	2026	Ministry of Health	Additional equipment shall be defined as including: system for immunodiagnoses based on chemiluminescence; DNA - RNA spectrophotometer for microvolumes; and automatic system for prenatal screening in the first and second trimester.	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex: a) copies of the certificate issued in accordance with national legislation, demonstrating that the works have been completed, including that the new equipment was delivered and installed, which may include acceptance protocols.
												vascular diseases. Personal data shall be anonymised/blacklined whenever not necessary.

Annex II

Arrangements and Timetable for Monitoring

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
1	CI.R1: Reform in preschool and school education and lifelong learning	Milestone	Entry into force of the amendments to the Pre-school and School Education Act and to secondary legislation.	Provision in the law indicating the entry into force of the amendments to the Pre-school Education Act and to secondary legislation				Q4	2020
2	CI.R1: Reform in preschool and school education and lifelong learning	Milestone	Entry into force of the amendments to the Employment Promotion Act	Provision in the law indicating the entry into force of the amendments to the Employment Promotion Act				Q4	2022
3	CI.R1: Reform in preschool and school education and lifelong learning	Milestone	Action Plan for the implementation of the Strategic Framework for the Development of Education, Training and Learning in the Republic of Bulgaria (2021-2030)	Adoption by the Council of Ministers				Q4	2022
4	CI.R1: Reform in preschool and school education and lifelong learning	Milestone	Entry into force of the amendments to the regulatory framework in the field of vocational education and training	Provision in the law indicating the entry into force of the amendments to the regulatory framework in the field of vocational education and training				Q3	2023
5	CI.R2: Higher education reform	Milestone	Entry into force of the amendments to the Higher Education Act	Provision in the law indicating the entry into force of the amendments to the Higher Education Act				Q1	2020
6	CI.R2: Higher education reform	Milestone	National Map of Higher Education	Adoption by the Council of Ministers				Q3	2021

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		
					Unit of measure	Baseline	Goal	Quarter	Year	
7	C1.R2: Higher education reform	Milestone	Action plan for the implementation of the Strategy for the Development of Higher Education in the Republic of Bulgaria (2021-2030)	Adoption by the Council of Ministers				Q4	2022	
8	C1.I1: STEM centres and innovation in education	Milestone	Establishment of the national STEM centre	Provision in the national legislation indicating the establishment of the national STEM centre				Q4	2022	
9	C1.I1: STEM centres and innovation in education	Milestone	Signature of contracts for the provision of construction or renovation works for the national and regional STEM centres and to the STEM laboratories in schools	Signed contracts				Q4	2023	
9.1	Interim step	Monitoring	Tender documents published	Submission of the published tender documents to the European Commission, in line with the specifications listed in the description of the milestone.				Q2	2023	
10	C1.I1: STEM centres and innovation in education	Target	Finalisation of the construction and renovation works for the national and three regional STEM centres				Number	0	4	2026
11	C1.I1: STEM centres and innovation in education	Target	Schools with newly built and/or equipped STEM laboratories, including high-tech classrooms				Number	0	2243	2026
11.1	Interim step		Progress report	Progress report to the European Commission.				Q1	2025	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
12	C1.12: Modernisation of educational infrastructures	Milestone	Signature of contracts for the provision of construction or renovation works to educational facilities	detailing the progress achieved towards fulfilling the targets of the investment (By Q1 2025, what percentage of the works has been achieved), with information about the type of work and the locations of the facilities/buildings which have been constructed/renovated and equipped.				Q3	2023
12.1	Interim step	Monitoring	Tender documents published	Submission of the published tender documents to the European Commission, in line with the specifications listed in the description of the milestone.				Q1	2023
13	C1.12: Modernisation of educational infrastructures	Target	Finalisation of schools and kindergartens	Progress report to the European Commission, detailing the progress achieved towards fulfilling the targets of the investment (By Q1 2025, what percentage of the works has been achieved), with information about the type of work and the locations of the	Number	0	140	Q2	2026
13.1	Interim step		Progress report					Q1	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				facilities/buildings which have been constructed/renovated and equipped.					
14	C1.12: Modernisation of educational infrastructures	Target	Finalisation of the construction of kindergartens and schools		Number	0	16	Q2	2026
15	C1.12: Modernisation of educational infrastructures	Target	Finalisation of renovation activities in student dormitories		Number	0	23	Q2	2026
16	C1.12: Modernisation of educational infrastructures	Target	Finalisation of construction and/or renovation works of campuses		Number	0	3	Q2	2026
17	C1.13: Provision of digital skills trainings and set-up of a platform for adult learning	Milestone	Signature of contracts for the development of the platform for e-learning for adults	Signed contracts				Q2	2023
18	C1.13: Provision of digital skills trainings and set-up of a platform for adult learning	Target	Fully operational digital clubs		Number	0	760	Q3	2024
19	C1.13: Provision of digital skills trainings and set-up of a platform for adult learning	Milestone	Fully operational platform for e-learning for adults	Platform developed and publicly available				Q3	2024
20	C1.13: Provision of digital skills trainings and set-up of a platform for adult learning	Target	Number of people with a certificate in digital skills acquired through participation in a training		Number	0	200000	Q2	2024
20.1	Interim step	Monitoring	Percentage of the targeted people were trained and granted certificates by Q2 2023		% (Percentage)	0	50	Q2	2023
21	C1.13: Provision of digital skills trainings and set-up of a platform for adult learning	Target	Number of people with a certificate in digital skills acquired through participation in training		Number	200000	500000	Q2	2026
21.1	Interim step	Monitoring	Percentage of the		% (Percentage)	0	70	Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
22	C1.14: Youth centres	Target	Finalisation of the construction and renovation works for youth centres and for a national focus centre		0	21	Number	Q1	2025
23	C1.14: Youth centres	Target	Students/young people registered in at least one of the activities of the youth centres.		0	19500	Number	Q2	2026
23.1	Interim step	Monitoring	Progress report.	Report to the European Commission, detailing the progress achieved towards fulfilling the target (By Q2 2025, what percentage of the number of students/young people targeted by Q2 2026 registered in at least one of the activities of the youth centres), with information about the type of activities in which young people are involved, employment status, age group, gender and if they belong to the vulnerable group.				Q2	2025
24	C2.R1: Common policy for the development of research and innovation	Milestone	Provisions in the law indicating the entry into force of new Research and Innovation Act and screening of amendments to other	Provisions in the law indicating the entry into force of the Research and Innovation Act finalised report on the need for amendments to other legislative acts				Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
24.1	Interim step	Monitoring	legislative acts required Research and Innovation Act as adopted by the Council of Ministers submitted to the Parliament	required					
25	C2.R1: Common policy for the development of research and innovation	Milestone	Establishment of the Innovation Board	Operational Innovation Board and first meeting has taken place. Internal regulation of the Board published				Q4	2022
26	C2.R1: Common policy for the development of research and innovation	Milestone	Legislative acts identified in the report on the amendments to other legislative acts amended and entered into force/ secondary legislative acts entered into force	Provisions in the law indicating the entry into force of all the legislative acts identified in the report on the amendments to other legislative acts (milestone 24) and of all the necessary secondary legislative acts related to the Research and Innovation Act				Q3	2023
27	C2.11: Programme to accelerate economic recovery and transformation through research and innovation	Milestone	Notifications awarding projects by innovative SMEs and higher education institutions and research organisations	Notification of the award				Q4	2024
28	C2.11: Programme to accelerate economic recovery and transformation through research and innovation	Target	Completed projects by innovative SMEs and higher education institutions and research organisations		Number	0	50	Q2	2026
28.1	Interim step	Monitoring	A minimum of 20 projects among SMEs, Twinning projects and ERA		Number	0	20	Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		
					Unit of measure	Baseline	Goal	Quarter	Year	
28.2	Interim step	Monitoring	Chairs to be completed. Progress report detailing the progress status of all projects Interim report [on ...] including a preliminary list of innovative small and medium-sized enterprises awarded the Seal of Excellence quality label to be funded and project proposals by education institutions for Horizon Europe. The report shall describe the selection criteria used, explain how priority to green and digital projects was given (as per Milestone 27 of the CID Annex) Technical Guidelines "Do not cause significant harm" (2021/C58/01) was ensured					Q1	2023	
29	C2.11: Programme to accelerate economic recovery and transformation through research and innovation	Target	Signature of contracts with research higher education institutions			Number	0	9	Q4	2022
30	C2.11: Programme to accelerate economic recovery and transformation through research and innovation	Target	Reports on the implementation of the Programmes			Number	0	9	Q4	2024
31	C2.12: Enhancing the innovation capacity of the Bulgarian Academy of Sciences	Milestone	Upgraded Joint Innovation Centre within the Bulgarian	Upgraded Joint Innovation Centre operational					Q1	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		
					Unit of measure	Baseline	Goal	Quarter	Year	
32	C2.I2: Enhancing the innovation capacity of the Bulgarian Academy of Sciences	Milestone	Academy of Sciences Deployment of Quantum Communication Infrastructure network	Quantum network and optical route operational				Q2	2023	
33	C2.I2: Enhancing the innovation capacity of the Bulgarian Academy of Sciences	Milestone	Refurbishment of the research infrastructure of the Bulgarian Academy of Sciences	Completed construction works and operating and commissioning license issued				Q3	2025	
33.1	Interim step	Monitoring	Signature of contracts for construction works (reconstruction and upgrading of an applied research building (Block 12 in campus at BAN 4km); the refurbishment of a demonstration centre building (block 29a in campus at BAN 4km); the purchase of research equipment, the rehabilitation of approximately 4 000 m ² of research area covering 14 research institutes)	contracts for construction works signed				Q4	2023	
34	C2.I2: Enhancing the innovation capacity of the Bulgarian Academy of Sciences	Target	Completed research projects in the field of green and digital transition				0	38	Q2	2026
34.1	Interim step	Monitoring	Notifications awarding projects for research projects in the field of green and digital transition. Report by the Scientific and Innovation Councils showing that the				0	38	Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			selection was open and competitive						
35	C3.R1: Legal framework to attract industrial investment and develop industrial ecosystems	Milestone	Entry into force of the new Industrial Parks Act	Entry into force of the Industrial Parks Act				Q1	2021
36	C3.I1: AttractInvestBG	Target	Award of grants for the development of industrial parks /zones and signature of contracts		0	5	Number	Q1	2023
36.1	Interim step	Monitoring	Notification to the European Commission of the appointment of the selection committee for industrial parks/zones/definition of selection criteria for grants to industrial parks/zones	Notification to the European Commission of: Proof of appointment of the selection committee for industrial parks/zones. Final selection criteria for grants to industrial parks/zones.				Q3	2022
37	C3.I1: AttractInvestBG	Target	Signature of contracts for the internal and external infrastructure of industrial parks /zones		0	100%	% (Percentage)	Q3	2024
38	C3.I1: AttractInvestBG	Target	Completed projects for infrastructure in the selected industrial parks/zones - Industrial parks/zones operational		0	100%	% (Percentage)	Q2	2026
39	C3.I1: AttractInvestBG	Target	Creation of new jobs in the industrial parks/zones		0	200	Number	Q2	2026
40	C3.I2: Investment 2.1.a Guarantee instrument for growth	Milestone	Signature of contribution agreement between the European Commission and the Government of Bulgaria	Agreement signed				Q3	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
41	C3.12: Investment 2.1.a Guarantee instrument for growth	Target	Operations amounting to at least 50 % of the total allocated financing approved by the InvestEU Investment Committee		0	50	% (Percentage)	Q4	2023
42	C3.12: Investment 2.1.a Guarantee instrument for growth	Target	Operations amounting to 100 % of the total allocated financing approved by the InvestEU Investment Committee		50	100	% (Percentage)	Q4	2024
42.1	Interim step	Monitoring	Ex-post Assessment	Report describing the deployment of the instrument and including information on financial instrument disbursed to final beneficiaries.				Q2	2026
43	C3.12: Investment 2.1.b Equity instruments for growth	Milestone	Signature of financing agreement between the European Investment Fund and the Government of Bulgaria	Agreement signed and investment policy adopted				Q3	2022
43.1	Ex-post monitoring	Ex post	Notification to the European Commission of the Publication of the call for the selection of financial intermediaries	The EIF and Bulgaria shall notify European Commission of the launch of the call for the selection of financial intermediaries that shall implement the product. The call for the selection of financial beneficiaries, shall ensure compliance with the requirements specified in the CID Annex				Q1	2023
44	C3.12: Investment 2.1.b Equity instruments for growth	Target	Operations amounting to 50 % of the total		0	50	% (Percentage)	Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
44.1	Ex-post monitoring	Ex post	allocated financing approved by the Investment Committee Interim Report	Interim report on the implementation status of the instrument (including, share of total amount of finance approved by the Investment Committee, number of financial intermediaries selected and information about outreach to final beneficiaries, if available). Information shall refer to operation years 2023 and 2024.				Q2	2025
45	C3.12: Investment 2.1.b Equity instruments for growth	Target	Operations amounting to 100 % of the total allocated financing approved by the Investment Committee Interim Report		50	100	% (Percentage)	Q2	2026
45.1	Ex-post monitoring	Ex post		Interim report on the implementation status of the instrument (including, share of total amount of finance approved by the Investment Committee, number of financial intermediaries selected and information about outreach to final beneficiaries, as available). Information shall refer to operation year 2025.				Q2	2026
45.2	Ex-post monitoring	Ex post	30% of the resources allocated by the	30% of the resources allocated by the				Q4	2026

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
46	C3.12: Investment 2.1.c Grant for technological modernisation	Milestone	financial instrument disbursed to final beneficiaries Selection procedures completed	financial instrument disbursed to final beneficiaries Published list of projects approved for funding and list of reserves				Q4	2022
47	C3.12: Investment 2.1.c Grant for technological modernisation	Target	Completed projects to support technological modernisation		Number	0	665	Q3	2024
48	C3.12: Investment 2.1.d Grant scheme for information and communication technology and cybersecurity in SMEs	Milestone	Selection procedures completed	Published list of projects approved for funding and list of reserves				Q4	2022
49	C3.12: Investment 2.1.d Grant scheme for information and communication technology and cybersecurity in SMEs	Target	Completed projects to support entry-level digitalisation in companies		Number	0	1492	Q4	2024
50	C3.12: Investment 2.1.c Innovation Pool (Equity Instruments for Innovation)	Milestone	Signature of financing agreement between the European Investment Fund and the Government of Bulgaria	Agreement signed and investment policy adopted				Q3	2022
50.1	Interim step	Monitoring	Notification to the European Commission of the publication of the call for the selection of financial intermediaries	The EIF and Bulgaria shall notify European Commission of the launch of the call for the selection of financial intermediaries that shall implement the product. The call for the selection of financial intermediaries, shall ensure compliance with the requirements specified in the CID Annex				Q1	2023
51	C3.12: Investment 2.1.c Innovation Pool (Equity Instruments for Innovation)	Target	Operations amounting to 50 % of the total allocated financing		% (Percentage)	0	50	Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
51.1	Ex-post monitoring	Ex post	approved by the Investment Committee Interim Report	Interim report on the implementation status of the instrument (including, share of total amount of finance approved by the Investment Committee, number of financial intermediaries selected and information about outreach to final beneficiaries, if available). Information shall refer to operation years 2023 and 2024.				Q2	2025
52	C3.12: Investment 2.1.e Innovation Pool (Equity Instruments for Innovation)	Target	Operations amounting to 100 % of the total allocated financing approved by the Investment Committee		50	100	% (Percentage)	Q2	2026
52.1	Ex-post monitoring	Ex post	Interim Report published	Interim report on the implementation status of the instrument (including, share of total amount of finance approved by the Investment Committee, number of financial intermediaries selected and information about outreach to final beneficiaries, as available). Information shall refer to operation years 2025.				Q2	2026
52.2	Ex-post monitoring	Ex post	30% of the resources allocated by the financial instrument	30% of the resources allocated by the financial instrument				Q4	2026

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
53	C3.I2: Investment 2.2.a - Grant scheme for combining renewable electricity sources with local storage	Milestone	disbursed to final beneficiaries Selection procedures completed	disbursed to final beneficiaries Published list of projects approved for funding and list of reserves					
54	C3.I2: Investment 2.2.a - Grant scheme for combining renewable electricity sources with local storage	Target	Operational capacity of installed storage facilities		0	27048		Q1	2025
55	C3.I2: Investment 2.2.a - Grant scheme for combining renewable electricity sources with local storage	Target	Operational capacity of installed storage facilities			27048		Q1	2026
56	C3.I2: Investment 2.2.b - Guarantee instrument for energy efficiency and renewable energy	Milestone	Signature of the contribution agreement between the European Commission and the Government of the Republic of Bulgaria	Signed agreement				Q3	2022
57	C3.I2: Investment 2.2.b - Guarantee instrument for energy efficiency and renewable energy	Target	Operations amounting to at least 50 % of the total amount of resources allocated to the instrument approved by the InvestEU Investment Committee.		0	50		Q4	2023
58	C3.I2: Investment 2.2.b - Guarantee instrument for energy efficiency and renewable energy	Target	Financial or investment operations amounting to at least 100 % of the total amount of resources allocated to the instrument approved by the InvestEU Investment Committee.		50	100		Q4	2024
58.1	Interim step	Monitoring	Ex-post Assessment	Report describing the deployment of the				Q2	2026

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
59	C3.12: Investment 2.2.c Grant scheme for the support of businesses in the transition to a circular economy	Milestone	Selection procedures completed	instrument and including information on financial instrument disbursed to final beneficiaries. Published list of projects approved for funding and list of reserves				Q2	2023
60	C3.12: Investment 2.2.c Grant scheme for the support of businesses in the transition to a circular economy	Target	Completed projects in the area of circular economy		Number	0	240	Q4	2025
61	C3.12: Investment 2.3.a Equity instruments for climate neutrality and digital transformation investment	Milestone	Signature of a financing agreement between the Republic of Bulgaria and the European Investment Fund	Signed agreement and investment policy adopted				Q3	2022
61.1	Ex-post monitoring	Ex post	Notification to the European Commission of the Publication of the call for the selection of financial intermediaries	The EIF and Bulgaria shall notify European Commission of the launch of the call for the selection of financial intermediaries that shall implement the product. The call for the selection of financial intermediaries, shall ensure compliance with the requirements specified in the CID Annex				Q1	2023
62	C3.12: Investment 2.3.a Equity instruments for climate neutrality and digital transformation investment	Target	The responsible Investment Committee approved operations amounting to 100 % of the total allocated funding		% (Percentage)	0	100	Q2	2026
62.1	Interim step	Monitoring	Interim Report	Interim report on the implementation status				Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				of the instrument (including share of total amount of finance approved by the Investment Committee, number of financial intermediaries selected and information about outreach to final beneficiaries, if available). Information shall refer to operation years 2023 and 2024.					
62.2	Ex-post monitoring	Ex post	30% of the resources allocated by the financial instrument disbursed to final beneficiaries	30% of the resources allocated by the financial instrument disbursed to final beneficiaries.			Q4	2026	
63	C4.R1: Establishment of a National Fund for Decarbonisation	Milestone	Assessment of the national energy efficiency regulatory framework published by an independent expert panel	Publication of the assessment of the national energy efficiency regulatory framework on the website of the Energy Ministry			Q3	2022	
64	C4.R1: Establishment of a National Fund for Decarbonisation	Milestone	Entry into force of the law establishing the National Fund for Decarbonisation and its sub-funds and related secondary legislation.	Provision in each law indicating its entry into force and the one of secondary legislation			Q1	2023	
65	C4.R1: Establishment of a National Fund for Decarbonisation	Milestone	National Fund for Decarbonisation and its sub-funds is operational	Signed contractual agreement between the Bulgarian government and the Fund manager			Q3	2024	
65.1	Interim step	Monitoring	Fund Manager Selected	Report on the selection process of the Fund Managers, including the outcome of the technical support from the European			Q1	2024	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
66	C4.R3: Definition of "energy poverty" and of criteria for identifying households in energy poverty and vulnerable consumers	Milestone	Entry into force of the amendments to the Energy Act and secondary legislation concerning "energy poverty".	Investment Bank and the justification for the selection					
67	C4.R2: Facilitating investments in energy efficiency renovations in residential buildings	Milestone	Entry into force of the amendments to the Condominium Ownership Management Act	Provision in the Energy Act indicating the entry into force of the amendments to the secondary legislation			Q4	2022	
68	C4.I1: Support for the renovation of the building stock	Milestone	Establishing a national support scheme for energy efficiency renovation for residential and non-residential buildings	Provision in the Condominium Ownership Management Act indicating the entry into force of the amendments			Q3	2022	
69	C4.I1: Support for the renovation of the building stock Sub-measure 1: Renovation of residential buildings	Milestone	Call for proposals for the energy efficiency renovation for residential buildings	Publication of the Ministerial order establishing the scheme			Q3	2022	
69.1	Interim step	Monitoring	Conclusion of the first stage of the call and opening of the second stage	Conclusion of the first stage of the call and opening of the second stage			Q4	2023	
70	C4.I1: Support for the renovation of the building stock Sub-measure 1: Renovation of residential buildings	Milestone	Signature of contracts for the energy efficiency renovation for multi-family residential buildings	Signed contracts by the Ministry of Regional Development and Public Works and beneficiaries			Q2	2024	
71	C4.I1: Support for the renovation of the building stock Sub-measure 1: Renovation of residential	Target	Completed energy-efficiency renovation of multi-family residential buildings –		Renovated gross floor area of residential buildings (m2)	0	Q2	2026	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	buildings		renovated housing infrastructure (gross floor area)						
71.1	Interim step	Monitoring	Progress on the completion of renovations	Progress report detailing the progress achieved towards the fulfilment of the target	Renovated gross floor area of residential buildings (m2)			Q2	2025
72	C4.11: Support for the renovation of the building stock Sub-measure 2: Renovation of non-residential buildings, including public buildings and Sub-measure 3: Renovation of non-residential buildings in manufacturing, trade and services, as well as buildings from the tourism sector	Milestone	Calls for proposals for the energy efficiency renovation for non-residential buildings	Publication of calls specifications for call 1 (public buildings) and call 2 (buildings in manufacturing, trade and services)				Q3	2022
73	C4.11: Support for the renovation of the building stock Sub-measure 2: Renovation of non-residential buildings, including public buildings and Sub-measure 3: Renovation of non-residential buildings in manufacturing, trade and services, as well as buildings from the tourism sector	Milestone	Signature of contracts for the energy-efficiency renovation for non-residential buildings	Signed contracts by the Ministry of Regional Development and Public Works and public institutions /owners of buildings				Q4	2023
74	C4.11: Support for the renovation of the building stock Sub-measure 2: Renovation of non-residential buildings, including public buildings	Target	Completed energy-efficiency renovation of non-residential buildings – renovated surface of public buildings (sub-measure 2)		Renovated gross floor area of public buildings (m2)	0		Q2	2026
74.1	Interim step	Monitoring	Progress on the completion of renovations	Progress report detailing the progress achieved towards the fulfilment of the target				Q1	2025
75	C4.11: Support for the	Target	Completed energy		Number	0		Q2	2026

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	renovation of the building stock Sub-measure 2: Renovation of non-residential buildings, including public buildings and Sub-measure 3: Renovation of non-residential buildings in manufacturing, trade and services, as well as buildings from the tourism sector		renovation of non-residential buildings – number of renovated buildings (sub-measures 2 and 3)						
76	C4.I2: Support for renewable energy for households	Milestone	Establishing a national renewable energy support scheme for households	Publication of the Ministerial order establishing the scheme				Q4	2022
77	C4.I2: Support for renewable energy for households	Milestone	Signature of contracts for installation of renewable energy sources (RES)	Signed contracts with successful applicants				Q1	2024
77.1	Interim step	Monitoring	Launch of the call for applications	Publication of the call for applicants on the Ministry's website				Q2	2023
78	C4.I2: Support for renewable energy for households	Target	Number of assisted households benefiting from RES		Number	0	10 000	Q4	2025
79	C4.I3: Support for energy-efficient street lighting systems	Milestone	Signature of grant contracts for renovation of public lighting systems (call 1)	Signed contracts by Ministry of Energy with the successful applicants				Q3	2022
80	C4.I3: Support for energy-efficient street lighting systems	Milestone	Signature of grant contracts for renovation of public lighting systems (call 2)	Signed contracts by Ministry of Energy with the successful applicants				Q3	2023
80.1	Interim step	Monitoring	Launch of the call for applications	Publication of the call for applicants on the website of the Ministry of Energy				Q1	2023
81	C4.I3: Support for energy-efficient street lighting systems	Target	Reduction of energy consumption		Energy savings in Megawatt-hours	0	127885	Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure (MWh) per year	Baseline	Goal	Quarter	Year
82	C4.R4: Boosting energy efficiency and renewable energy projects through the energy bills	Milestone	Entry into force of the amendments to the Energy Act and secondary legislation to enable energy efficiency improvement and renewable energy projects under Energy Service Companies (ESCO) model.	Provision in the law indicating the entry into force of the amendments to the Energy Act and secondary legislation			Q4	2022	
82.1	Interim step	Monitoring	Adoption of the draft amendments to the Energy Act by the Government and submission to the Parliament	Adoption of the Government and submission of draft amendments to the Bulgarian Parliament			Q3	2022	
83	C4.R5: One Stop Shop for renovations	Milestone	Establishment of pilot one-stop-shops for energy renovation	One-stop-shop operational			Q4	2022	
84	C4.R5: One Stop Shop for renovations	Target	Establishing of physical one-stop shops in each NUTS-3 region (or functional area);		0	28	Q4	2023	
84.1	Interim step	Monitoring	Assessment of the locations of the physical one-stop-shops to be established in each NUTS-3 region and a progress report on the setting up of the new one-stop-shops for energy renovation	Progress report on the setting up of the new one-stop-shops for energy renovation, including an assessment of the locations of the physical one-stop-shops to be established in each NUTS-3 region"			Q1	2023	
85	C4.I4: Digital transformation of the electricity transmission grid	Milestone	Signing of contracts for upgrade, modernization and digitalization of the national transmission	Signed contract(s) by ESO EAD with the successful tenderer(s)			Q3	2022	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
86	C4.14: Digital transformation of the electricity transmission grid	Target	Technical conditions enabled for the integration of new 2 500 MW production capacity from renewable sources (wind and solar) into the electricity system		1842	4342		Q4	2024
86.1	Interim step	Monitoring	Progress report submitted	Submission to the European Commission of a progress report on the upgrade of the electricity transmission grid to integrate new production capacity from renewable sources				Q4	2023
87	C4.14: Digital transformation of the electricity transmission grid	Target	Increase of net cross-border transmission capacity by 600 MW		1400	2000		Q2	2024
87.1	Interim step	Monitoring	Progress report submitted	Submission to the European Commission of a progress report on the upgrade of the of the electricity transmission grid to increase cross-border transmission capacity				Q2	2023
88	C4.14: Digital transformation of the electricity transmission grid	Target	Increase of net cross-border transmission capacity by additional 600 MW		1400	2600		Q2	2025
88.1	Interim step	Monitoring	Progress report submitted	Submission to the European Commission of a progress report on the upgrade of the of the electricity transmission grid to increase cross-border transmission capacity				Q2	2024
89	C4.14: Digital transformation of	Target	Technical conditions		4342	6342		Q1	2026

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	the electricity transmission grid		enabled for the integration of additional 2 500 MW from renewable sources (wind and solar) into the electricity system						
89.1	Interim step	Monitoring	Progress report submitted	Submission to the European Commission of a progress report on the upgrade of the of the electricity transmission grid to integrate new production capacity from renewable sources			Q2	2025	
90	C4.R7: Unleashing the potential of hydrogen technologies and hydrogen production and supply	Milestone	Entry into force of the amendments to the legislative framework, implementing the National Roadmap	Provision in the law indicating the entry into force of the amendments to the legislative framework			Q1	2023	
90.1	Interim step	Monitoring	Stakeholders consultation finalised, consultation with the European Commission finalised, and draft amendments revised accordingly	Preliminary consultation of the European Commission on the draft amendments to the legislative framework implementing the National Roadmap, following stakeholders' consultation to discuss/verify alignment with the provisions of the CID			Q3	2022	
90.2	Interim step	Monitoring	Submission to the Parliament for approval	Adoption by the Government of the amendments to the regulatory framework and submission to the Parliament			Q4	2022	
91	C4.R8: Liberalisation of the electricity market	Milestone	Entry into force of the amendments to the	Provision in the law indicating the entry into			Q3	2022	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
92	C4.R8: Liberalisation of the electricity market	Milestone	Energy Act enacting the reform of electricity markets (wholesale, balancing and retail) Electricity market integration	force of the new amendments to the Energy Act Completion of the day-ahead and intraday electricity market coupling with Romania and Greece				Q4	2022
93	C4.R11: Improving corporate governance of state-owned companies in the energy sector	Milestone	Separation of ownership and control within the State of the transmission system operators Bulgartransgaz EAD and ESO EAD	Established separate corporate entities under public ownership				Q1	2024
93.1	Interim step	Monitoring	Action plan on the split off process submitted	Submission to the European Commission of the Action plan on the split off process by the Ministry of Energy.				Q4	2022
93.2	Interim step	Monitoring	Decision of the general meeting of shareholders	Decision by the General Assembly of Bulgarian Energy Holding to split-off its corporate structure the transmission system operators Bulgartransgaz and PSO.				Q2	2023
93.3	Interim step	Monitoring	Statutes and submission of request for registration	Statutes and submission of the request for registration as new separate undertakings for Bulgartransgaz and ESO. This should include steps concerning the need for a (re-) certification of the transmission systems operators by				Q3	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
94	C4.R11: Improving corporate governance of state-owned companies in the energy sector	Milestone	No cross-subsidisation between the state-owned energy undertakings	the Energy and Water Regulatory Commission (EWRC) (or the relevant authority) to ensure compliance with relevant EU rules on unbundling.					
94.1	Ex-post monitoring	Ex post	Annual independent audit report on cross-subsidisation 2023 submitted	Audit report on cross-subsidisation			Q2	2023	
94.2	Ex-post monitoring	Ex post	Annual independent audit report on cross-subsidisation 2024 submitted	Submission to the European Commission of the annual independent audit report on cross-subsidisation between the state-owned energy undertakings			Q2	2024	
95	C4.R6: Boosting electricity generation from renewable sources	Milestone	Entry into force of the amendment of the national legislative framework	Submission to the European Commission of the annual independent audit report on cross-subsidisation between the state-owned energy undertakings			Q4	2022	
95.1	Interim step	Monitoring	Stakeholder consultation finalised, consultation with the European Commission finalised and draft amendments revised accordingly	Provision in the law indicating the entry into force of the amendments to the national legislative framework Preliminary consultation of the European Commission on the draft amendments to the national legislative framework, following stakeholder consultation to discuss/verify			Q3	2022	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
96	C4.R6: Boosting electricity generation from renewable sources	Milestone	Entry into force of the amendments to the national legislative framework to support fast deployment of off-shore wind	alignment with the provisions of the CID Provision in the law indicating the entry into force of the amendments to the national legislative framework				Q4	2023
96.1	Interim step	Monitoring	Stakeholders consultation finalised, European Commission finalised and draft amendments revised accordingly	Preliminary consultation of the European Commission on the draft amendments to the national legislative framework, following stakeholders' consultation, to discuss/verify alignment with the provisions of the CID				Q1	2023
96.2	Interim step	Monitoring	Adoption of the draft law by the Government and submission to the Parliament	Adoption by the Government and submission to the Romanian Parliament				Q2	2023
97	C4.I8: National infrastructure for storage of electricity from RES (RESTORE)	Milestone	Amendment of the national legislative framework to support fast deployment of electricity storage	Provision in the law indicating the entry into force of the amendments				Q4	2022
97.1	Interim step	Monitoring	Stakeholders consultation, European Commission finalised and draft amendments revised accordingly	Preliminary consultation of the European Commission on the draft amendments to the national legislative framework, following stakeholders' consultation, to discuss/verify alignment with the provisions of the CID				Q3	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
98	C4.16: Support for new capacities for electricity generation from renewable sources and electricity storage	Milestone	Launch of a tender for the construction of 285 MW production capacity of electricity from renewable sources (wind and solar power) co-located with 75 MW of energy storage systems	Publication of tender specifications				Q4	2022
99	C4.16: Support for new capacities for electricity generation from renewable sources and electricity storage	Milestone	Launch of a tender for the construction of 285 MW production capacity of electricity from renewable sources (wind and solar power) co-located with 75 MW of energy storage systems	Publication of tender specifications				Q2	2023
100	C4.16: Support for new capacities for electricity generation from renewable sources and electricity storage	Milestone	Launch of a tender for the construction of 285 MW production capacity of electricity from renewable sources (wind and solar power) co-located with 75 MW of energy storage systems	Publication of tender specifications				Q4	2023
101	C4.16: Support for new capacities for electricity generation from renewable sources and electricity storage	Milestone	Launch of a tender for the construction of 285 MW production capacity of electricity from renewable sources (wind and solar power) co-located with 75 MW of energy storage systems	Publication of tender specifications				Q2	2024
102	C4.16: Support for new capacities for electricity	Milestone	Launch of a tender for the construction of	Publication of tender specifications				Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	generation from renewable sources and electricity storage		285 MW production capacity of electricity from renewable sources (wind and solar power) co-located with 75 MW of energy storage systems						
103	C4.16: Support for new capacities for electricity generation from renewable sources and electricity storage	Target	Additional new production capacity of electricity from renewable sources (wind and solar power) co-located with electricity storage capacity commissioned		1704	3129	Q2	2026	
104	C4.R6: Boosting electricity generation from renewable sources	Target	Overall new production capacity of electricity from renewable sources (wind and solar power) commissioned		1704	5204	Q2	2026	
104.1	Interim step	Monitoring	Status report	A status report that describes key achievements for the completion of overall new production capacity of electricity from renewable sources up to the reporting date, compared against the investment plan. It shall include the work that was completed, the plan for what will follow, any issues and risks, and what is being done to address them.			Q4	2024	
105	C4.17: Pilot project on combined heat and power from geothermal sources	Milestone	Entry into force of the amendments to the Water Act, the	Provision in the Acts indicating the entry into force of the			Q4	2022	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
105.1	Interim step	Monitoring	Energy Act and the Concessions Act in relation to the construction of a new type of power plant and the use of geothermal energy. Stakeholders consultation finalised, consultation with European Commission finalised and draft amendments revised accordingly	amendments to the Water Act, the Energy Act and the Concessions Act				Q3	2022
106	C4.17: Pilot project on combined heat and power from geothermal sources	Milestone	Setting up a specialised laboratory for research and training in the field of geothermal energy	Preliminary consultation of the European Commission on the draft amendments to the Water Act, the Energy Act and the Concessions Act, following stakeholders' consultation, to discuss/verify alignment with the provisions of the CID Specialised laboratory operational				Q3	2023
106.1	Interim step	Monitoring	A project status report that describes key achievements for the completion of the investments in production of electricity from geothermal, up to the reporting date, compared against the investment plan. It shall include the work that was completed, the plan for what will follow, any issues and risks, and what is being done to address	Project status report				Q1	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
107	C4.17: Pilot project on combined heat and power from geothermal sources	Milestone	Signature of contract(s) for development of a pilot project for combined heat and electricity generation from geothermal sources.	Signed contract(s) by Ministry of Energy with the successful tenderer(s)				Q4	2023
108	C4.17: Pilot project on combined heat and power from geothermal sources	Target	A pilot demonstration geothermal power plant is operational.		0	10		Q2	2026
108.1	Interim step	Monitoring	A project status report that describes key achievements for the completion of the investments in production of electricity from geothermal, up to the reporting date, compared against the investment plan. It shall include the work that was completed, the plan for what will follow, any issues and risks, and what is being done to address them.	Project status report published				Q4	2024
109	C4.15: Pilot projects for the production of green hydrogen and biogas	Milestone	Launching a call for projects for the production of green hydrogen and biogas.	Publication of the call for tender (including guidelines and selection criteria) for project proposals				Q1	2023
110	C4.15: Pilot projects for the production of green hydrogen and biogas	Milestone	Signature of contract(s) for the construction of electrolyser capacity and biogas	Signed contract(s) by the Ministry of Energy with the successful tenderer(s)				Q3	2023
111	C4.15: Pilot projects for the	Target	Production of green		0	55		Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
111.1	production of green hydrogen and biogas Interim step	Monitoring	hydrogen A project status report that describes key achievements for the completion of the investments in production of renewable hydrogen up to the reporting date, compared against the investment plan. It shall include the work that was completed, the plan for what will follow, any issues and risks, and what is being done to address them.	Project status report				Q4	2024
112	C4.15: Pilot projects for the production of green hydrogen and biogas Interim step	Target	Biogas production			0	9	Q4	2025
112.1		Monitoring	Project status report	A project status report that describes key achievements for the completion of the investments in production of biogas up to the reporting date, compared against the investment plan. It shall include the work that was completed, the plan for what will follow, any issues and risks, and what is being done to address them.				Q4	2024
113	C4.R9: Roadmap to Climate Neutrality	Milestone	Entry into force of the Government Decision establishing the Green Energy Transition Commission	Provision in the Government Decision indicating the entry into force of the Government Decision				Q2	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
114	C4.R9: Roadmap to Climate Neutrality	Milestone	Submission of the scenario report and recommendations and endorsement by the National Assembly of a Roadmap to Climate Neutrality.	and the establishment of the Green Energy Transition Commission Resolution adopted by the National Assembly				Q3	2022
115	C4.R10: Decarbonisation of the energy sector	Milestone	Entry into force of legislation adopting the coal and lignite phase-out calendar and introducing a CO2 emissions cap for lignite and coal fired power plants.	Provision in the law indicating the entry into force				Q1	2023
115.1	Interim step	Monitoring	Stakeholders consultation finalised, European Commission consultation finalised with the European Commission finalised and legislation amended accordingly	Preliminary consultation of the European Commission on the legislation adopting the coal and lignite phase-out calendar and introducing a CO2 emissions cap for lignite and coal fired power plants, following stakeholders' consultation, to discuss/verify alignment with the provisions of the CID				Q3	2022
115.2	Interim step	Monitoring	Adoption of the draft law by the Government and submission to the Parliament	Adoption by the Government and submission to the Bulgarian Parliament				Q4	2022
116	C4.R10: Decarbonisation of the energy sector	Milestone	Entry into force of implementing decision(s) enforcing	Provision in the implementing decision(s) indicating				Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			the carbon dioxide emissions limit for production of electricity from coal and lignite	the entry into force					
117	C4.R10: Decarbonisation of the energy sector	Target	Reducing carbon dioxide emissions from the power sector (I)		Tonnes of CO2	19 438 000	17 883 000	Q2	2023
118	C4.R10: Decarbonisation of the energy sector	Target	Reducing carbon dioxide emissions from the power sector (II)		Tonnes of CO2	19 438 000	15 939 000	Q2	2024
119	C4.R10: Decarbonisation of the energy sector	Target	Reducing carbon dioxide emissions from the power sector (III)		Tonnes of CO2	19 438 000	13 607 000	Q2	2025
120	C4.R10: Decarbonisation of the energy sector	Target	Reducing carbon dioxide emissions from the power sector (IV)		Tonnes of CO2	19 438 000	10 983 000	Q2	2026
121	C4.R10: Decarbonisation of the energy sector	Milestone	Entry into force of decision by the Regulator imposing annual carbon emission limits for individual installations	Provision in the decision indicating the entry into force				Q2	2025
121.1	Interim step	Monitoring	Stakeholders consultation finalised, consultation with the European Commission finalised and decision amended accordingly	Preliminary consultation of the European Commission on the decision by the Regulator imposing annual carbon emission limits for individual installations, following stakeholders' consultation, to discuss/verify alignment with the provisions of the CTD				Q3	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		
					Unit of measure	Baseline	Goal	Quarter	Year	
122	C4.18: National infrastructure for storage of electricity from RES (RESTORE)	Milestone	Signature of contract(s) for delivery, installation, connection and commissioning of grid-scale battery storage facilities with an energy capacity of at least 6000 MWh). Competitive tender launched	Signature of contracts				Q2	2023	
122.3	Interim step	Monitoring	Competitive tender launched	Publication of competitive tender for the award of contract (s) for delivery, installation, connection and commissioning of grid-scale battery storage facilities, in line with the CID annex specifications.				Q1	2023	
123	C4.18: National infrastructure for storage of electricity from RES (RESTORE)	Target	Electricity storage (I)				0	2000	Q1	2024
123.1	Interim step	Monitoring	Project status report	A project status report that describes key achievements for the completion of the investments up to the reporting date, compared against the investment plan. It shall include the work that was completed, the plan for what will follow, any issues and risks, and what is being done to address them.						2023
124	C4.18: National infrastructure for storage of electricity from RES (RESTORE)	Target	Electricity storage (II)				2000	4000	Q1	2025
124.1	Interim step	Monitoring	Project status report	A project status report that describes key achievements for the					Q1	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
125	C4.I8: National infrastructure for storage of electricity from RES (RESTORE)	Target	Electricity storage (III)	completion of the investments up to the reporting date, compared against the investment plan. It shall include the work that was completed, the plan for what will follow, any issues and risks, and what is being done to address them.	Megawatt-hours (MWh)	4000	6000	Q1	2026
125.1	Interim step	Monitoring	Project status report	A project status report that describes key achievements for the completion of the investments up to the reporting date, compared against the investment plan. It shall include the work that was completed, the plan for what will follow, any issues and risks, and what is being done to address them.				Q1	2025
126	C5.R1: Establishment of the governance structure of Natural 2000 Network	Milestone	Amendments to the Biodiversity Act	Entry into force				Q3	2022
127	C5.I1: Integrating the ecosystem approach and applying nature-based solutions into the protection of Natura 2000 sites	Target	Development of site-specific conservation objectives and measures for Natura 2000 sites		Number	0	341	Q4	2023
127.1	Interim step	Monitoring	Site-specific conservation objectives and measures for Natura 2000 sites developed		Number	0	86	Q1	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
128	C5.11: Integrating the ecosystem approach and applying nature-based solutions into the protection of Natura 2000 sites Interim step	Target	Restoring climate-related ecosystems through nature-based solutions		Hectares	0	150	Q2	2025
128.1		Monitoring	Progress report on the restoration of climate-related ecosystems activities	Progress report on the climate-related ecosystem activities, covering the following strands as per the CID Annex: Ensuring the connectivity of the Natura 2000 network; Restoration of wetlands and connectivity to rivers; Increasing the percentage of protected areas; Integration of conservation and educational measures for the conservation of native protected species and the sustainable development of zoos.				Q4	2024
129	C5.12: Restoring climate key ecosystems in line with the EU Biodiversity Strategy and the objectives of the European Green Deal Interim step	Target	Restoring wetlands		Number	0	6	Q3	2024
129.1		Monitoring	Selection of partners for the restoration of wetlands in the six protected areas referred to in target 129 and / for the transformation of the coniferous (evergreen) plantations					Q1	2023
130	C5.12: Restoring climate key ecosystems in line with the EU Biodiversity Strategy and the objectives of the European	Target	Transforming coniferous (evergreen) plantations		Hectares	0	30000	Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	Green Deal								
130,1	Interim step	Monitoring	Transformation of coniferous (evergreen) plantations into deciduous (broadleaf) forests of indigenous species		Hectares	0	10000	Q2	2024
131	C6.R1: Updating the strategic framework of the agricultural sector	Milestone	Adoption of the National Action Programme contributing to the objectives of the Farm to Fork Strategy 2030	Adoption by the Council of Ministers				Q4	2023
131,1	Interim step	Monitoring	Draft national action programme ready following the consultation of stakeholders	Preliminary consultation of the European Commission on the draft National Action Programme, to discuss and verify alignment with the provisions of the CID, following the public consultation.				Q2	2023
132	C6.R1: Updating the strategic framework of the agricultural sector	Target	Increase in the share of organic farming which embraces the green and digital transition		% (Percentage)	2.3	5	Q2	2026
132,1	Interim step	Monitoring	Increase in the share of organic farming		% (Percentage)	2.3	3.5	Q1	2025
133	C6.I1: Fund to promote the technological and ecological transition of agriculture	Milestone	Award of grant agreements for support under the Fund to promote the technological and ecological transition of agriculture	Communication of awards by the Ministry of Agriculture				Q3	2023
133,1	Interim step	Monitoring	Publication of the call for application	Publication on the Ministry of Agriculture's website of				Q1	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
134	C6.11: Fund to promote the technological and ecological transition of agriculture	Target	Number of supported project beneficiaries through the Fund	the calls for the four strands of the Fund for applications, compliant with the milestone description, including the compliance with the DNSH selection criteria, and notification of the European Commission	Number	0	636	Q4	2025
134.1	Interim step	Monitoring	Number of supported project beneficiaries through the Fund		Number	0	318	Q4	2024
135	C6.12: Digitalisation of processes from farm to fork	Milestone	Award of the contracts for 1) software solutions for the electronic information system for the agriculture sector and 2) the communication network of field and rain sensors	Communication of awards by the Ministry of Agriculture				Q4	2023
135.1	Interim step	Monitoring	Publication of the call for applications for 1) software solutions for the electronic information system for the agriculture sector and 2) communication network of field and rain sensors	Publication of the call for applications on the Ministry's website, compliant with the milestone description, and notification of the European Commission				Q2	2023
136	C6.12: Digitalisation of processes from farm to fork	Milestone	Completion and delivery of fully operational 1) electronic agricultural information system and 2)	Issuance of the taking over certificates by the contracting authority confirming that the electronic agricultural information system and				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
137	C7.R2: Efficient use of the radio frequency spectrum	Milestone	communication network of field and rain sensors Entry into force of the decree on the reduction of spectrum fees	the communication network of field and rain sensors are fully operational. Provision in the decree of the Council of Ministers indicating the entry into force of the reduction of spectrum fees				Q1	2021
138	C7.R2: Efficient use of the radio frequency spectrum	Milestone	Completion of the spectrum assignment in the 26 GHz band	Communication of assignment of rights of use in the 26 GHz spectrum band and signing of contracts				Q4	2022
139	C7.R2: Efficient use of the radio frequency spectrum	Milestone	Completion of the assignment of the available spectrum in the 700 MHz and 800 MHz bands	Communication of assignment of rights of use in the 700 MHz and 800 MHz bands and signing of contracts				Q1	2023
139.1	Interim step	Monitoring	Prior review of the auction terms by the European Commission.					Q4	2022
140	C7.R3: Creating a favourable investment environment	Milestone	Entry into force of legislative changes implementing recommendations under the Connectivity Toolbox	Provision in the Law on spatial planning and in the decision 558 of the Council of Ministers indicating the entry into force of legislative changes				Q4	2020
141	C7.11: Large-scale deployment of digital infrastructure	Target	1Gbps access points to state network for providers of services of general interest		Number	0	1200	Q4	2023
142	C7.11: Large-scale deployment of digital infrastructure	Target	10Gbps access points to state network for providers of services of general interest		Number	0	300	Q2	2024
143	C7.11: Large-scale deployment of digital infrastructure	Target	200Gbps access points in Universities		Number	10	24	Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
144	C7.11: Large-scale deployment of digital infrastructure	Target	and Scientific Institutes interconnected with GEANT Network Municipality centres with new access nodes for very high capacity networks		0	100	Number	Q4	2024
144.1	Interim step	Monitoring	Progress report detailing the progress achieved towards fulfilling the target listing the municipality centres with established access nodes (PoP's) to the state network					Q4	2023
145	C7.11: Large-scale deployment of digital infrastructure	Target	Population with access to very high capacity networks with speed of 1Gbps or higher		0	100000	Number	Q4	2024
145.1	Interim step	Monitoring	Mapping of the territory of intervention carried out					Q4	2022
145.2	Interim step	Monitoring	Contracts signed with successful bidders					Q3	2023
146	C7.11: Large-scale deployment of digital infrastructure	Target	Municipality centres with new access nodes for very high capacity networks		100	185	Number	Q2	2026
147	C7.11: Large-scale deployment of digital infrastructure	Target	Population with access to very high capacity networks with speed of 1Gbps or higher		100000	350000	Number	Q2	2026
148	C7.12: Construction, development and optimisation of the digital TETRA system and radio relay network	Milestone	Award of contracts for development of TETRA system and radio relay network	Communication of awards				Q2	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
149	C7.12: Construction, development and optimisation of the digital TETRA system and radio relay network	Target	Delivered end user devices and equipment		Number	20000	34000	Q2	2024
150	C7.12: Construction, development and optimisation of the digital TETRA system and radio relay network	Target	Delivered, installed, integrated, and put into operation new stationary, compact, and mobile base stations		Number	0	109	Q4	2024
151	C7.13: Digital transformation of Bulgarian Posts and delivery of complex administrative services	Milestone	Entry into force of legislative changes to assign to Bulgarian Posts a new service of general interest	Provision in the Law on postal services and publication in State Gazette				Q3	2022
152	C7.13: Digital transformation of Bulgarian Posts and delivery of complex administrative services	Milestone	Modernised and unified ICT equipment	Supplied, installed and integrated equipment				Q4	2023
153	C7.13: Digital transformation of Bulgarian Posts and delivery of complex administrative services	Target	Finalisation of renovation of post offices entrusted with a service of general economic interest		Number	0	268	Q2	2024
154	C7.13: Digital transformation of Bulgarian Posts and delivery of complex administrative services	Milestone	Integrated services systems deployed	Completed deployment of an integrated and centralised Enterprise Resource Planning and Customer Relationship Management system, traceability system for door-to-door consignments, and a multi-channel front office system				Q4	2024
155	C7.13: Digital transformation of Bulgarian Posts and delivery of complex administrative services	Target	Settlements without government front-offices, which have postal stations that act as intermediaries for providing administrative and e-		Number	0	1100	Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
156	C7.I3: Digital transformation of Bulgarian Posts and delivery of complex administrative services	Target	Government services on behalf of central, regional and local government authorities Settlements without Medical Centres, which have postal stations equipped and acting as intermediaries for basic telemedicine diagnostics services		0	225		Q4	2024
157	C7.I3: Digital transformation of Bulgarian Posts and delivery of complex administrative services	Target	Settlements with e-charging point for self-service with public access, installed nearby a postal station		0	100		Q4	2024
158	C7.I3: Digital transformation of Bulgarian Posts and delivery of complex administrative services	Target	Settlements without Medical Centres, which have postal stations equipped and acting as intermediaries for basic telemedicine diagnostics services		225	450		Q4	2025
159	C7.I3: Digital transformation of Bulgarian Posts and delivery of complex administrative services	Target	Settlements without government front-offices, which have postal stations that act as intermediaries for providing administrative and e-Government services on behalf of central, regional and local government authorities		1100	2100		Q4	2025
160	C7.I3: Digital transformation of Bulgarian Posts and delivery of complex administrative services	Target	Finalisation of renovation of post offices entrusted with		268	536		Q2	2026

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
167	C8.R1: Strategic transport framework	Target	Increase of number of carried passengers by railway transport		Number	21339500	24540425	Q2	2026
167.1	Interim step	Monitoring	Increase of number of carried passengers by railway transport in 2024 compared to 2019 baseline	Status in the evolution of number of carried passengers by railway transport compared to 2019 baseline				Q1	2025
168	C8.R1: Strategic transport framework	Target	Travelling time for the rail section Sofia-Plovdiv - Burgas		Number of hours	6h40'	4h48'	Q1	2026
169	C8.R2: Road safety	Milestone	New road safety strategy and its action plan	Adoption by the government				Q4	2020
170	C8.R2: Road safety	Milestone	Implementation of the new road safety action plan	Publication of a progress report with actions implemented				Q2	2023
171	C8.R2: Road safety	Target	Removal of road safety hotspots/blackspots		Percentage decrease (%) compared to 2019	0	50	Q1	2026
171.1	Interim step	Monitoring	Removal of road safety hotspots/blackspots in 2023		Percentage decrease (%) compared to 2019			Q1	2024
172	C8.R2: Road safety	Target	Reduction in the number of victims of road traffic accidents		Percentage decrease (%) compared to 2019	0	30	Q1	2026
172.1	Interim step	Monitoring	Reduction in the number of victims of road traffic accidents in 2023		Percentage decrease (%) compared to 2019			Q1	2024
173	C8.R3: Sustainable urban mobility	Milestone	Integration of sustainable urban mobility into territorial strategies and development planning	Entry into force of Integrated Territorial Strategies and Integrated Municipal Development Plans				Q3	2022
174	C8.R3: Sustainable urban mobility	Milestone	Evaluation of the implementation of Sustainable Urban Mobility Plans	Publication of mid-term evaluation				Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
175	C8.R4: Integrated public transport	Milestone	Analysis of public transport system and review of its regulatory framework	Publication of the analysis by the competent authority				Q1	2023
176	C8.R4: Integrated public transport	Milestone	New regulatory framework for public transport	Entry into force of new Public Transport Act				Q1	2024
176.1	Interim step	Monitoring	Preparation of new regulatory framework for public transport	Draft Public Transport Act following public consultation to be submitted to European Commission				Q3	2023
177	C8.R4: Integrated public transport	Milestone	Introduction of the single ticket service for public transport	Introduction on the market				Q1	2026
178	C8.R5: Electric mobility	Milestone	Law on promoting electric mobility	Entry into force				Q2	2023
178.1	Interim step	Monitoring	Adoption of the draft law by the Government and submission to the Parliament	Adoption of the Government and submission of draft law to the Bulgarian Parliament				Q4	2022
179	C8.R5: Electric mobility	Target	New public electric charging stations		Number	340	4 000	Q4	2024
180	C8.R5: Electric mobility	Target	New public electric charging stations		Number	4000	10000	Q2	2026
180.1	Interim step	Monitoring	New public electric charging stations	Status in the deployment of the new public electric charging stations				Q3	2025
181	C8.R5: Electric mobility	Target	Low-emission zones		Number	0	3	Q2	2025
182	C8.R5: Electric mobility	Target	Zero- and low-emissions vehicles registered		Number	2500	15000	Q2	2024
183	C8.R5: Electric mobility	Target	Zero- and low-emission vehicles registered		Number	15000	30000	Q2	2026
183.1	Interim step	Monitoring	Zero and low-emission vehicles registered	Status in the deployment of zero and low-emission vehicles registered				Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
184	C8.11: Railways rolling stock	Milestone	Contract(s) on supply of new zero-emission railways rolling stock for sub-urban and inter-regional transport and shunting locomotives	Signature of contract(s) following open and competitive tender(s)				Q1	2023
184.1	Interim step	Monitoring	Submit the draft tender documents to the European Commission	Submission of the draft tender documents to the European Commission, in line with the specifications listed in the description of the milestone.				Q3	2022
185	C8.11: Railways rolling stock	Target	New zero-emission railways rolling stock in operation (I)		Number	0	35	Q1	2025
186	C8.11: Railways rolling stock	Target	New zero-emission railways rolling stock in operation (II)		Number	35	80	Q1	2026
187	C8.12: European Train Control System on-board equipment	Milestone	Mechanism of selection of supported rail operators for ERTMS/ETCS on-board equipment	Identification and ranking of the rail undertakings eligible for on-board installation of ETCS on-board equipment				Q3	2022
188	C8.12: European Train Control System on-board equipment	Milestone	Contracts on the ERTMS on-board equipment (ETCS) installation	Signature of contract(s) following open and competitive tender(s)				Q4	2022
189	C8.12: European Train Control System on-board equipment	Target	Delivery and installation of the ERTMS/ETCS on-board equipment		Number of units	2	36	Q4	2024
190	C8.12: European Train Control System on-board equipment	Target	Delivery and installation of the ERTMS / ETCS on-board equipment		Number of units	36	108	Q3	2025
191	C8.13: Digitalisation in railways transport and ERTMS	Milestone	Contracts for technical design and construction of digital	Signature of the contracts following open and competitive				Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
192	C8.13: Digitalisation in railways transport and ERTMS	Milestone	systems on the railway section Ruse – Kaspichan Deployment of ERTMS Level 2 (ETCS) on the railway section Ruse – Kaspichan	tenders Entry into operation of dispatching, telecommunications, railway signalling and speed control systems and station (information and security) facilities				Q2	2026
192,1	Interim step	Monitoring	Completion of the works for railways infrastructure investments, measured in percentage of works completed (certified by supervision report)		%	40		Q4	2024
193	C8.14: Intermodal terminal in Ruse	Milestone	Contracts for technical design and construction of the new intermodal terminal Tender launched	Signature of the contracts awarded by the National Railway Infrastructure Company				Q4	2022
193,1	Interim step	Monitoring		Copy and link to the procurement notice in the national public procurement platform, justifying that the competition is open to applications				Q3	2022
194	C8.14: Intermodal terminal in Ruse	Milestone	Contract for supervision under the Spatial Development Act concluded Submit the draft tender documents to the European Commission	Signature of the contract awarded by the National Railway Infrastructure Company Submission of the draft tender documents to the European Commission, in line with the specifications listed in the description of the milestone.				Q1	2023
194,1	Interim step	Monitoring						Q3	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		
					Unit of measure	Baseline	Goal	Quarter	Year	
195	C8.14: Intermodal terminal in Ruse	Milestone	Completion of the intermodal terminal construction	Intermodal terminal completed				Q4	2025	
196	C8.14: Intermodal terminal in Ruse	Milestone	Selection of the operator of the intermodal terminal	Launch of the open and competitive tender				Q1	2026	
196.1	Interim step	Monitoring	Submit the draft tender documents to the European Commission	Submission of the draft tender documents to the European Commission, in line with the specifications listed in the description of the milestone.				Q3	2025	
197	C8.15: Road safety	Target	Software application and specialised vehicles to enable improved road safety management incl. assessment of road infrastructure				0	34	Q4	2024
198	C8.15: Road safety	Target	Network-wide road safety survey				0	13 000	Q4	2024
199	C8.16: Sofia metro line 3	Milestone	Contracts on the construction of new sections of line 3 of Sofia metro following open and competitive tender	Signature of contracts on the construction works				Q2	2022	
200	C8.16: Sofia metro line 3	Target	Progress in the completion of construction of new sections of metro line 3 in Sofia				0	60	Q3	2024
201	C8.16: Sofia metro line 3	Target	New section of metro line 3 in Sofia				0	3 / 3	Q4	2025
202	C8.17: Green mobility - pilot scheme to support sustainable urban mobility	Milestone	Contracts for the new zero-emission public transport vehicles	Signature of contracts for the supply of new zero-emission public				Q3	2023	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
202.1	Interim step	Monitoring	Submit the draft tender documents to the European Commission	transport vehicles following public procurement procedures Submission of the draft tender documents to the European Commission, in line with the specifications listed in the description of the milestone.				Q1	2023
203	C8.17: Green mobility - pilot scheme to support sustainable urban mobility	Target	New zero-emission vehicles		0	68		Q2	2024
204	C8.17: Green mobility - pilot scheme to support sustainable urban mobility	Target	Charging stations for public transport vehicles		0	27		Q3	2024
205	C8.17: Green mobility - pilot scheme to support sustainable urban mobility	Target	Intelligent digital solutions for transport in municipalities		0	10		Q3	2024
206	C8.17: Green mobility - pilot scheme to support sustainable urban mobility	Milestone	Infrastructure for safe urban mobility targeting vulnerable road users — pedestrians and cyclists	New infrastructure measures on road traffic safety for pedestrians and cyclists put in place				Q2	2024
207	C9.R1: A new regional approach with the direct involvement of local communities in the management of European funds and instruments	Milestone	Amendments to the regulatory framework regarding management of EU funding	Entry into force of the amendments to the Financial Resources Management of the European Structural and Investment Funds Act				Q2	2022
208	C9.R2: Continuation of the water sector reform	Milestone	Entry into force of the new Water and Sewerage Act	Entry into force				Q1	2023
209	C9.I1: Programme for the construction/completion/reconst	Milestone	Award of contracts for the design, and	Communication of awards by the Bulgarian				Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
210	ruction of water supply and sewerage systems, including waste water treatment plants for agglomerations between 5 000 and 10 000 population equivalent C9.11: Programme for the construction/completion/reconstruction of water supply and sewerage systems, including waste water treatment plants for agglomerations between 5 000 and 10 000 population equivalent	Target	construction of the wastewater treatment plants and the water supply and sewerage network	Water Supply and Sewerage Holding					
			Newly built/reconstructed water supply network connected to newly built/reconstructed waste water treatment plants		0	250	Q2	2026	
210.1	Interim step	Monitoring	Progress report detailing the progress achieved towards fulfilling the target (with the actual status – km of the water supply network built/reconstructed)					Q1	2025
211	C9.12: Digitalisation for integrated management, control and efficient use of water	Milestone	Award of contract for technical design and building the information system for integrated water quantity management	Communication of award				Q3	2023
			Completion and delivery of a fully operational integrated water quantity management information system	Issuance of the taking over certificate for the delivery of an integrated water quantity management system				Q3	2025
212	C9.12: Digitalisation for integrated management, control and efficient use of water	Milestone	Adoption of a Roadmap by the Council of Ministers for the implementation of judgments of the European Court of Human Rights	Roadmap developed and adopted				Q3	2021

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
214	C10.R1: Accessible, effective and predictable justice	Milestone	Entry into force of the legislative amendments to the Legal Assistance Act	Provisions in the law indicating the entry into force of legislative amendments to the Legal Assistance Act				Q4	2022
215	C10.R1: Accessible, effective and predictable justice	Milestone	Entry into force of the legislative amendments to the Administrative Procedure Code, setting the legal framework for e-Justice in administrative cases	Provisions in the Administrative Procedure Code indicating the entry into force of legislative amendments				Q4	2024
215.1	Interim step	Monitoring	Preliminary consultation of the Commission	Preliminary consultation of the European Commission on the draft legislation proposal for amendments to the Administrative Procedure Code, setting the legal framework for e-Justice in administrative cases				Q1	2024
216	C10.R1: Accessible, effective and predictable justice	Target	Publication of four annual analyses of the implementation of the e-justice rules in the Civil Procedure Code and the Criminal Procedure Code		0	4	Number	Q1	2026
216.1	Interim step	Monitoring	Publication of the analysis of the implementation of the e-justice rules in the Civil Procedure Code and the Criminal Procedure Code for 2022	Analysis for 2022 published				Q1	2023
216.2	Interim step	Monitoring	Publication of the analysis of the	Analysis for 2024 published				Q1	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
217	C10.R2: Anti-corruption	Milestone	implementation of the e-justice rules in the Civil Procedure Code and the Criminal Procedure Code for 2024 Entry into force of amendments to the legal framework related to whistleblowing	Provisions in the law indicating entry into force of relevant legislative amendments				Q3	2022
218	C10.R2: Anti-corruption	Milestone	Entry into force of the legislative amendments reforming the Anti-corruption and the Illegal Assets Forfeiture Commission	Provision in the law indicating its entry into force				Q3	2022
219	C10.R2: Anti-corruption	Milestone	Improving the role of the Inspectorate within the Supreme Judicial Council in preventing and countering corruption in the judiciary	Distributed revised ethical guidelines for the conduct of magistrates and a summary of good and bad practices on compliance with ethical rules; anti-corruption trainings organised, introduced templates and procedures for regular reporting and publication of outcomes on the completion of cases				Q4	2022
220	C10.R2: Anti-corruption	Milestone	Anti-Corruption body set up and operational	Fully operational Anti-corruption body				Q1	2023
221	C10.R2: Anti-corruption	Milestone	Entry into force of the electronic platform and supporting legislative amendments to strengthen anti-	Entry into operation of the electronic platform and provision in the law indicating the entry into force of the supporting legislative amendments				Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
222	C10.R2: Anti-corruption	Milestone	corruption bodies and units Entry into force of the legislative amendments to safeguard the effectiveness of criminal proceedings and improve the accountability and criminal liability of the Prosecutor General	Provisions in the law indicating the entry into force of legislative amendments			Q2	2023	
222.1	Interim step	Monitoring	Launch of public consultations	Publication on the official website of the Portal for public consultations of the draft legislation proposal for amendments to safeguard the effectiveness of criminal proceedings and improve the accountability and criminal liability of the Prosecutor General			Q3	2022	
222.2	Interim step	Monitoring	Preliminary consultation of the European Commission	Preliminary consultation of the European Commission on the draft legislation proposal for amendments to safeguard the effectiveness of criminal proceedings and improve the accountability and criminal liability of the Prosecutor General			Q4	2022	
222.3	Interim step	Monitoring	Submission to the European	Submitted assessment of the modalities			Q1	2023	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
222.4	Interim step	Monitoring	Commission of the assessment of the modalities provided to the Human Rights Directorate of the Council of Europe	covering the measures to ensure effective criminal proceedings and limiting the powers of the Prosecutor General in relation to oversight of legality of the activities of the prosecutors by introducing judicial review of prosecutorial acts				Q1	2023
222.5	Ex-post monitoring	Monitoring	Notification of the European Commission by the Supreme Judicial Council for the submission of the report to the National Assembly Submission to the European Commission of adopted report covering the year 2023 on the investigations and convictions in corruption cases and copy of the independent audit of the electronic allocation system.	Report on the investigations and convictions in corruption cases submitted to the National Assembly and notified to the European Commission. Submitted report for 2023 and independent audit of the electronic allocation system.				Q1	2024
222.6	Ex-post monitoring	Monitoring	Submission to the European Commission of adopted report covering the year 2024 on the investigations and convictions in corruption cases and	Submitted report for 2024 and independent audit of the electronic allocation system.				Q1	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			copy of the independent audit of the electronic allocation system.						
223	C10.R2: Anti-corruption	Milestone	Entry into force of legislative measures to regulate lobbying activities	Provision in the law indicating the entry into force of legislative measures to regulate lobbying activities				Q4	2023
223.1	Interim step	Monitoring	Submission to the European Commission of the concept note on the regulation of lobbying	Submitted concept note on the regulation of lobbying, based on good practices of other Member States				Q1	2023
224	C10.R2: Anti-corruption	Milestone	Introduction of tools for countering corruption and enhancing integrity in the activity of the state-owned enterprises	Adopted Code of Ethics distributed to employees of the state-owned enterprises; functioning corruption risk management systems; measures to increase transparency in the work of state-owned enterprises introduced.				Q1	2024
224.1	Interim step	Monitoring	Submission to the European Commission of a progress report	Submitted progress report on the introduction of tools for countering corruption and enhancing integrity in the activity of the state-owned enterprises				Q2	2023
225	C10.R2: Anti-corruption	Milestone	Verification mechanism for enhancing the integrity of the civil servants operational Progress report	The integrity verification system for civil servants is adopted and operational.				Q1	2025
225.1	Interim step	Monitoring	Progress report	Submitted progress report on the process of setting up the integrity verification system.				Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
226	C 10.R2: Anti-corruption	Milestone	Annual analyses on the implementation of the National Strategy for Preventing and Combating Corruption (2021-2027) and its associated Roadmap and annual reporting on the progress of implementation in the context of the European Rule of Law mechanism	including actions taken to fulfil all steps listed in the milestone description and actions for the selection of external expert to assess the effectiveness of the system Provision in the law indicating the entry into force of the amended Decree on the establishment of the National Council for Anti-Corruption Policies; Annual analyses on the implementation of the National Strategy for Preventing and Combating Corruption (2021-2027) and its associated Roadmap adopted by the National Council on Anti-Corruption Policies and annual reporting on the progress of implementation in the context of the European Rule of Law mechanism				Q1	2026
226.1	Interim step	Monitoring	Submission to the European Commission of the annual report for 2022	Submitted annual report for 2022 analysing and evaluating the implementation of the National Strategy for Preventing and Combating Corruption (2021-2027) and its associated Roadmap				Q1	2023
226.2	Interim step	Monitoring	Annual report for 2023	Submitted annual report for 2023 analysing and				Q1	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
226,3	Interim step	Monitoring	Annual report for 2024	evaluating the implementation of the National Strategy for Preventing and Combating Corruption (2021-2027) and its associated Roadmap Submitted annual report for 2024 analysing and evaluating the implementation of the National Strategy for Preventing and Combating Corruption (2021-2027) and its associated Roadmap				Q1	2025
227	C10.R3: Introduction of mandatory judicial mediation	Milestone	Entry into force of the legislative amendments to the relevant legal acts for the introduction of the mandatory judicial mediation in certain civil and commercial disputes	Provisions in the law indicating the entry into force of the amendments				Q4	2022
228	C10.R4: Strengthening insolvency procedures	Milestone	Entry into force of legislative amendments to the Commercial Law with regards to the insolvency and restructuring procedures	Provisions in the Commercial Law indicating the entry into force of the amendments				Q3	2022
229	C10.R4: Strengthening insolvency procedures	Milestone	Measures to implement the reform to the insolvency framework completed	1. Trainings provided to insolvency practitioners and judges; 2. Specialised electronic tools operational; 3. Adoption of manuals, codes, templates and guidelines by the Ministry of Justice; 4.				Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
229.1	Interim step	Monitoring	Launch of tenders for the Insolvency Information System	Publication of statistical data Publication of the call, showing that the competition is open for applications				Q3	2022
229.2	Interim step	Monitoring	Draft proposal of an Ordinance for a Regulation and Methodology	Draft proposal of an Ordinance for IPs in insolvency and stabilisation including reporting templates for IPs and draft proposal of standardised templates for parties in insolvency and stabilisation proceedings adopted by the expert group and a draft proposal for a Regulation and Methodology for collection and verification of the quality of statistical data incl. statistical forms templates				Q4	2022
230	C10.R5: Digital reform of the Bulgarian construction sector	Milestone	Strategy and roadmap for the introduction of Building Information Modelling (BIM) in the design, execution and maintenance of construction works	The strategy for the implementation of Building Information Modelling and the Roadmap for its implementation adopted by the Council of Ministers				Q1	2023
231	C10.R6: Registry reform to unlock the potential of e-Government	Milestone	Entry into force of amendments to the Electronic Governance Law	Provisions in the Electronic Governance Law indicating the entry into force of the amendments				Q3	2022
232	C10.R6: Registry reform to unlock the potential of e-Government	Milestone	Entry into force of amendments to the Law on Cadastre and Property Register	Provisions in the Law on Cadastre and Property Register				Q3	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
233	C10.R6: Registry reform to unlock the potential of eGovernment	Milestone	Property Register Entry into force of amendments to the Electronic Governance Law and the Law on Civil Registration	indicating the entry into force of the amendments Provisions in the Electronic Governance Law and the Law on Civil Registration indicating the entry into force of the amendments			Q1	2024	
234	C10.R7: Improving the governance framework for state-owned enterprises	Milestone	Adoption of a state ownership policy	Adopted document by the Council of Ministers establishing a state ownership policy			Q3	2022	
235	C10.R7: Improving the governance framework for state-owned enterprises	Milestone	Adoption of the annual Summary Reporting on the Performance of State-owned Enterprises	Adoption of the 2020 and 2021 annual summary reports on the activities of state-owned enterprises by the Council of Ministers			Q4	2022	
236	C10.R7: Improving the governance framework for state-owned enterprises	Milestone	Adoption of a transformation program for statutory state-owned enterprises	Transformation program adopted by the Council of Ministers			Q1	2023	
237	C10.R7: Improving the governance framework for state-owned enterprises	Milestone	Compliance of the composition of the boards of large state-owned enterprises with the selection procedures set out in the Law on Public Enterprises confirmed	Report adopted by the Public Enterprises and Control Agency assessing and confirming that boards comply with the requirements of the Law on Public Enterprises			Q2	2023	
237.1	Interim step	Monitoring	Progress report	Submitted progress report on the compliance of the composition of the boards of large state-owned enterprises with the selection procedures set out in the Law on			Q4	2022	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
238	C10.R8: Strengthening the anti-money laundering framework	Milestone	Adoption of the action plan to mitigate the money laundering and terrorist financing risks identified in the national risk assessment	Public Enterprises Action plan adopted by the Council of Ministers to follow up the national risk assessment				Q3	2021
239	C10.R8: Strengthening the anti-money laundering framework	Milestone	Adoption of an update to the national risk assessment of money laundering and terrorist financing, including sectorial risk assessments of the non-profit organisations' sector, of virtual assets and of citizenship investment schemes completed by the permanent interdepartmental working group established by an act of the Council of Ministers	Update to the national risk assessment adopted, including sectorial risk assessments of the non-profit organisations' sector, of virtual assets and of citizenship investment schemes completed by the permanent interdepartmental working group established by an act of the Council of Ministers				Q4	2022
240	C10.R8: Strengthening the anti-money laundering framework	Milestone	Enhance the capacity and capabilities of supervisors to mitigate money laundering risks and increase the implementation of the anti-money laundering framework by obliged entities	1. Adoption of a supervisory strategy and a performance reporting procedure by each supervisory authority; 2. Adoption of amendments to the supervisory procedures manual by each supervisory authority; 3. Adoption of guidance on the approach to politically exposed persons; 4. Provisions in the law indicating the entry into force of the amendments				Q1	2023
241	C10.R9: Improving the quality	Milestone	Entry into force of the	Provisions in the Rules				Q4	2021

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
242	of the legislative process	Milestone	Rules for the Organisation and the Activity of the National Assembly Entry into force of legislative amendments to the Law on Public Procurement to reduce the number of contracts without a call for tender ('no call for bids') and single-call bids	Provisions in the Law on Public Procurement providing for the entry into force of the amendments			Q4	2022	
243	C10.R10: Public Procurement	Target	Reduction of the proportion of contracts awarded on the basis of a single bidder		26	25	Q4	2022	
244	C10.R10: Public Procurement	Milestone	Public Procurement Agency's control and verification methodology updated	Adoption of changes to the methodology of the Public Procurement Agency and the first report on the outcome of the checks published			Q1	2023	
245	C10.R10: Public Procurement	Milestone	Introduction of new standard e-forms for public procurement	New standard e-forms are made available and mandatory for use			Q3	2023	
246	C10.R10: Public Procurement	Target	Reduction of the proportion of contracts awarded on the basis of a single bidder		25	24	Q4	2023	
247	C10.R10: Public Procurement	Target	Reduction of the share of negotiated procedures without prior publication		29	18	Q4	2023	
248	C10.R10: Public Procurement	Target	Reduction of the proportion of contracts awarded on		24	23	Q4	2024	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
249	C10.R10: Public Procurement	Target	Reduction of the share of negotiated procedures without prior publication		18	12		Q4	2024
250	C10.R10: Public Procurement	Target	Reduction of the share of negotiated procedures without prior publication		12	7		Q4	2025
251	C10.R11: Entrepreneurial Bulgaria	Milestone	Introduction of a procedure and requirements for issuing and revoking a visa for start-up entrepreneurs	Provisions in the law indicating the entry into force of the Ordinance on the procedure and requirements for issuing and revoking a start-up visa adopted by the Council of Ministers				Q3	2022
252	C10.R11: Entrepreneurial Bulgaria	Milestone	Entry into force of the Personal Bankruptcy Law	Provisions in the Personal Bankruptcy Law indicating its entry into force				Q3	2022
253	C10.R11: Entrepreneurial Bulgaria	Milestone	Entry into force of a new chapter in the Commerce Law for the introduction of a new legal form of a commercial company	Provisions in the Commerce Law indicating the entry into force of the amendments				Q4	2022
254	C10.R11: Entrepreneurial Bulgaria	Milestone	Entry into force of amendments to the Commercial Law for creating a legal framework to achieve an accelerated liquidation of legal persons	Provisions in the Commerce Law indicating the entry into force of the amendments				Q3	2023
255	C10.R11: Entrepreneurial Bulgaria	Milestone	Entry into force of amendments to the Labour Code improving the regulatory conditions	Provisions in the Labour Code indicating the entry into force of the amendments				Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
256	C10.R12: Economic analysis council	Milestone	Institutionalisation of the Economic Analysis Council	Economic Analysis Council and its Secretariat established and operational				Q3	2022
257	C10.R12: Economic analysis council	Milestone	Adoption of an annual report on the state of the Bulgarian economy	First annual report adopted by the Economic Analysis Council				Q4	2023
258	C10.I1: Strengthening, further developing and building on the Unified Information System of Courts	Milestone	Upgrade of the Unified Courts Information System	Upgraded and operational Unified Information System of the Courts				Q4	2023
258.1	Interim step	Monitoring	Signature of contracts	Contracts signed for the upgrade of the Unified Courts Information System				Q4	2022
259	C10.I2: Digitalisation of key litigation processes in administrative justice	Target	Introduction of an electronic summons and notification system			0	25	Q2	2023
260	C10.I2: Digitalisation of key litigation processes in administrative justice	Milestone	Entry into operation of an information module enabling the remote digitally remote submission and receipt of electronic documents in court cases by the parties and their legal representative	Entry into operation of an information module enabling the remote submission and receipt of electronic documents				Q4	2024
260.1	Interim step	Monitoring	Signature of contracts	Contracts signed for the information module enabling the remote submission and receipt of electronic documents in court cases by the parties and their legal representatives				Q2	2023
261	C10.I2: Digitalisation of key	Milestone	Entry into operation	Entry into operation of				Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
261.1	litigation processes in administrative justice Interim step	Monitoring	of an information module for remote hearings and provision of the necessary hardware for remote hearings Signature of contracts	an information module for remote hearings operational and the necessary hardware for remote hearings provided Signature of contracts for introduction of the information module for remote hearings and provision of the necessary hardware for remote hearings				Q2	2023
262	C10.12: Digitalisation of key litigation processes in administrative justice	Milestone	Purchase and deployment of data storage hardware in a data centre of the Supreme Judicial Council	Data storage hardware operational				Q4	2025
262.1	Interim step	Monitoring	Notify the European Commission of the publication of the contract notice for the public procurement procedures	Publication of the contract notice for the public procurement procedures for purchase and deployment of the data storage hardware, compliant with the legislation in force and the milestone description, on the website of the Centralised Automated Information System 'Electronic Public Procurement' and notification of the European Commission.				Q1	2024
262.2	Interim step	Monitoring	Signature of contracts	Contracts signed for purchase and deployment of the data storage hardware				Q2	2024
263	C10.13: Transformation of the information and communication	Milestone	Upgrade of the information and	Information and communication				Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
263.1	infrastructure at the Public Prosecutor's Office	Monitoring	communication infrastructure at the Public Prosecutor's Office is finalised	infrastructure at the Public Prosecutor's Office upgraded					
	Interim step		Signature of contracts	Contracts signed for the upgrade of the information and communication infrastructure at the Public Prosecutor's Office			18	Q3	2023
264	C10.14: Improving the quality and sustainability of the security services	Target	Intelligent video surveillance systems installed and operating in urban infrastructure sites		Number	0		Q2	2023
265	C10.14: Improving the quality and sustainability of the security services	Milestone	National Intelligent Security System set up and operational	Hardware and software for the upgrades of the Integrated Automated Security System and the Geographic Information System delivered and installed				Q4	2023
266	C10.14: Improving the quality and sustainability of the security services	Target	Acquiring police cars with video surveillance systems for prevention of corrupt behaviour and practices		Number	1300	1600	Q4	2024
267	C10.14: Improving the quality and sustainability of the security services	Target	Equipping police officers with body cameras		Number	0	1146	Q4	2024
268	C10.15: Supporting the introduction of mandatory judicial mediation	Target	Enhancing capacity for the introduction of mandatory judicial mediation		Number	13	141	Q2	2024
269	C10.15: Supporting the introduction of mandatory judicial mediation	Milestone	Trainings of judges, mediators and court coordinators and awareness-raising campaigns on the	Judges, mediators and court coordinators trained; Awareness-raising campaigns finalised				Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
269,1	Interim step	Monitoring	introduction of mandatory judicial mediation Progress report	Submitted progress report on the number of trainings of judges, mediators and court coordinators and awareness-raising campaigns on the introduction of mandatory judicial mediation finalised				Q2	2023
270	C10.16: Supporting a pilot phase for the introduction of building information modelling	Milestone	A website with online courses and materials for online training on Building Information Management (BIM) for experts from the private sector is set up Signature of contracts	Operational website with online courses and materials needed by the experts in the private sector to learn how to implement the BIM Contracts signed for setting up the website with online courses and materials needed by the experts in the private sector to learn how to implement the BIM				Q2	2026
270,1	Interim step	Monitoring						Q3	2025
271	C10.16: Supporting a pilot phase for the introduction of building information modelling	Target	Provision of fully equipped workstations for Building Information Modelling and training Publication of the contract notice for the public procurement procedures		0	300	Number	Q2	2026
271,1	Interim step	Monitoring		Publication of the contract notice for the public procurement procedures for provision of workstations with the necessary hardware and software for the implementation of BIM				Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
272	C10.16: Supporting a pilot phase for the introduction of building information modelling	Milestone	An integrated Building Information Modelling module for the Unified Information System for Spatial Planning, Investment Design and Building Authorisation is created and operational	for the municipal, regional and state administration and the specialised trainings to experts in the state administration dealing with BIM				Q2	2026
272.1	Interim step	Monitoring	Publication of the contract notice for the public procurement procedures	Functioning and integrated BIM module for the Unified Information System for Spatial Planning, Investment Design and Building Authorisation, which allows projects to be submitted to BIM models in compliance with the National Model for BIM				Q1	2024
272.2	Interim step	Monitoring	Signature of contracts	Publication of the contract notice for the public procurement procedures for development of integrated Building Information Modelling module for the Unified Information System for Spatial Planning, Investment Design and Building Authorisation				Q3	2024
273	C10.17: Unified information system for spatial planning.	Milestone	Entry into operation of a single	Contracts signed for the development of integrated Building Information Modelling module for the Unified Information System for Spatial Planning, Investment Design and Building Authorisation				Q2	2026

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	investment design and construction permitting		information system for spatial planning, investment design and construction authorisation	system for spatial planning, investment design and construction authorisation					
274	C10.18: Spatial monitoring, control and management through upgrading the Aerospace Monitoring Centre (AMC)	Milestone	Building-up and expanding the capacity of the Data Centres of the Ministry of Interior	Expanded capacity of the data centres of the Ministry of Interior			Q2	2024	
275	C10.18: Spatial monitoring, control and management through upgrading the Aerospace Monitoring Centre (AMC)	Milestone	Upgrade of the Aerospace Monitoring Centre at the Ministry of Interior	Entry into operation of the upgraded the Aerospace Monitoring Centre at the Ministry of Interior			Q2	2024	
275.1	Interim step	Monitoring	Technological renewal and upgrading of the built systems in AMC	Update on the status of the technological renewal and upgrading of the built systems in AMC			Q2	2023	
276	C10.19: Digitising data in the administration containing paper registries	Target	Digitising registry data and civil status records		Number of pages digitised	0	Q4	2023	
277	C10.19: Digitising data in the administration containing paper registries	Target	Digitising registry data and civil status records		Number of pages digitised	300000000	Q4	2025	
278	C10.110: Upgraded strategic planning system	Target	Upgraded strategic planning system		% (percentage) of national strategic documents in the system	6	Q4	2025	
279	C10.111: Ensuring an adequate information and administrative environment for the implementation of the recovery and resilience plan	Milestone	Provision of a repository system for monitoring of the implementation of the RRP	Audit report confirming the repository system functionalities			Q2	2022	
280	C10.111: Ensuring an adequate information and administrative environment for the implementation of the recovery and resilience plan	Target	Update of video guides to cover in full all business processes of the RRP in information system		Number	0	Q2	2022	
281	C10.111: Ensuring an adequate	Milestone	Entry into force of the	Adoption and entry into			Q2	2022	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
282	information and administrative environment for the implementation of the recovery and resilience plan C10.I11: Ensuring an adequate information and administrative environment for the implementation of the recovery and resilience plan	Milestone	act setting up the Management and Control system for the RRP An approved workload analysis for the National Funds Directorate and the Central Coordination Unit, entry into force of the amendments to the structural regulations for the Executive Agency 'Audit of EU Funds' and the implementation of respective recommendations	force of the act (an order of the Minister of Finance) approving the Management and Control System An approved workload analysis for the National Funds Directorate and the Central Coordination Unit, entry into force of the amendments to the structural regulations for the Executive Agency 'Audit of EU Funds' indicating the entry into force of the amendments, and the respective recommendations have been implemented			Q2	2022	
283	C10.I11: Ensuring an adequate information and administrative environment for the implementation of the recovery and resilience plan	Target	Final recipients trained to strengthen their procurement capacity, including the one of contracting entities		Number	0	800	Q4	2022
284	C10.I11: Ensuring an adequate information and administrative environment for the implementation of the recovery and resilience plan	Target	Updates of video guides to cover in full all business processes of the RRP information system		Number	36	72	Q1	2023
285	C10.I11: Ensuring an adequate information and administrative environment for the implementation of the recovery and resilience plan	Target	Final recipients trained to ensure their capacity to implement the RRP		Number	0	350	Q4	2025
286	C11.R1: Reform of the minimum income scheme	Milestone	Entry into force of the amendments to the secondary legislation of the Social Assistance Act	Provision in the secondary legislation indicating the entry into force of the amendments to the				Q1	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
287	C11.R1: Reform of the minimum income scheme	Milestone	Finalisation of a report on the minimum income scheme	Social Assistance Act Final report issued by the Ministry of Labour and Social Policy and published on the website of the Ministry.				Q4	2022
288	C11.R1: Reform of the minimum income scheme	Milestone	Entry into force of the Social Support Code, the amendments to secondary legislation and to the Employment Promotion Act	Provisions in the law indicating the entry into force of the Social Support Code, the amendments to secondary legislation and to the Employment Promotion Act				Q4	2023
288.1	Interim step	Monitoring	Consultation	Preliminary consultation of the European Commission on the draft Social Support Code and to the Employment Promotion Act				Q3	2023
289	C11.R1: Reform of the minimum income scheme	Target	Beneficiaries of the monthly minimum income support		Number	63518	116873	Q4	2024
290	C11.R2: Reform of social services	Milestone	Entry into force of the Ordinance on the Quality of Social Services	Provision in the ordinance indicating entry into force of the Ordinance on the Quality of Social Services				Q2	2022
291	C11.R2: Reform of social services	Milestone	National Map of Social Services	Adopted National Map of Social Services				Q4	2023
292	C11.I1: Modernisation of long-term care	Milestone	Signature of contracts for construction and renovation of facilities providing social services	Signed contracts				Q2	2024
292.1	Interim step	Monitoring	Progress report	Progress report to the European Commission, detailing the progress achieved towards				Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
293	C11.I1: Modernisation of long-term care	Target	Renovating residential care homes for older people	fulfilling the target, with information regarding the application guidelines, developed in line with the Ordinance on the Quality of Social Services and in line with results of the analysis of the social services offer and needs at municipal and regional level (preliminary map) and the state-of-play of the project proposal evaluation process.	Number	0	82	Q4	2025
294	C11.I1: Modernisation of long-term care	Target	New facilities providing social services for persons with disabilities		Number	0	250	Q2	2026
295	C11.I1: Modernisation of long-term care	Target	Energy savings renovation in existing facilities providing social services		Number	0	840	Q2	2026
295.1	Interim step	Monitoring	Progress report	Progress report to the European Commission, detailing the progress achieved towards fulfilling the targets of the investment (By Q1 2025, what percentage of the works has been achieved), with information about the type of work and the locations of the facilities/buildings which have been				Q1	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
296	C11.11: Modernisation of long-term care	Target	Share of adults receiving support in specialised institutions compared to those receiving support in community-based services or at home Progress report	constructed/renovated and equipped.	Number	18,5	5	Q2	2026
296.1	Interim step	Monitoring		Progress report to the European Commission, detailing the progress achieved towards fulfilling the target, with information regarding the underlying initiatives, such as closure of institutions and set-up of additional community-based or at-home support services. Adoption by the Ministry of Labour and Social Policy				Q4	2024
297	C11.12: Provision of assisting devices to persons with permanent disabilities	Milestone	Methodology for the selection of persons with permanent disabilities					Q4	2022
298	C11.12: Provision of assisting devices to persons with permanent disabilities	Target	Persons with permanent disabilities that have received assisting devices		Number	0	3300	Q2	2024
299	C11.13: Development of the social economy	Target	Building and equipping 6 regional focus centres		Number	0	6	Q4	2022
300	C11.13: Development of the social economy	Milestone	Digital platform for the social economy	Platform developed and publicly available				Q2	2025
301	C11.13: Development of the social economy	Target	Social enterprises receiving digital equipment		Number	0	100	Q4	2025
302	C11.13: Development of the social economy	Milestone	Report on the activities carried out	Publication of a report outlining the activities				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
303	C11.14: Modernisation of the Social Assistance Agency	Milestone	by the focus centres Signature of contracts for the renovations and refurbishment of antenna offices of the Social Assistance Agency	of the focus centres Signed contracts				Q4	2023
304	C11.14: Modernisation of the Social Assistance Agency	Target	Number of territorial units of the Social Assistance Agency renovated		0	181		Q2	2024
305	C11.15: Modernisation of the Employment Agency	Milestone	Signature of contracts for the development of IT facilities and e-services of the Employment Agency	Signed contracts				Q3	2023
306	C11.15: Modernisation of the Employment Agency	Milestone	IT facilities of the Employment Agency	E-platforms and e-services developed and available				Q4	2024
307	C11.16: Development of the cultural and creative sectors	Milestone	Entry into force of the amendments to the legislative framework of the National Culture Fund	Provision in the secondary legislation indicating the entry into force of the amendments to the legislative framework of the National Culture Fund				Q1	2023
308	C11.16: Development of the cultural and creative sectors	Target	Support for European cultural cooperation		0	203		Q4	2025
308.1	Interim step	Monitoring	Publication of the draft applicant's guideline, including draft grant contract.	Publication of the draft applicant's guideline, including draft grant contract, which will be included in the award decision, which will be compliant with the milestone description, and notification to the European Commission of the pre-defined criteria for the selection				Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
309	C11.16: Development of the cultural and creative sectors	Target	Support for the distribution of cultural content	of the applicants.	Number	0	416	Q4	2025
309.1	Interim step	Monitoring	Publication of the draft applicant's guideline, including draft grant contract.	Publication of the draft applicant's guideline, including draft grant contract, which will be included in the award decision, which will be compliant with the milestone description, and notification to the European Commission of the pre-defined criteria for the selection of the applicants.				Q4	2022
310	C11.16: Development of the cultural and creative sectors	Target	Support for cultural policies of Bulgarian municipalities		Number	0	82	Q4	2025
311	C11.16: Development of the cultural and creative sectors	Target	People working in the culture and creative sector who completed a training		Number	0	600	Q1	2025
312	C11.17: Digitisation of collections of museums, libraries, and archives	Milestone	Establishing a uniform methodology and standards for the digitisation of content	Publication of the uniform methodology and standards for the digitisation of content				Q2	2023
313	C11.17: Digitisation of collections of museums, libraries, and archives	Milestone	E-platform on cultural heritage	E-platform on cultural heritage developed and publicly available				Q4	2024
314	C11.17: Digitisation of collections of museums, libraries, and archives	Target	Digitised content publicly available on the e-platform		Number	0	43	Q2	2026
315	C12.R1: Upgrading the strategic framework of the healthcare sector	Milestone	National Strategy for the Mental Health of Citizens of the Republic of Bulgaria 2021-2030 and action plan for the implementation of the	Adoption of the strategy and the action plan by the Council of Ministers				Q2	2021

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
316	C12.R1: Upgrading the strategic framework of the healthcare sector	Milestone	strategy National Map of the Long-Term Needs of the Healthcare Sector	Adoption by the Council of Ministers				Q3	2022
317	C12.R1: Upgrading the strategic framework of the healthcare sector	Milestone	National Health Strategy 2021-2030 and action plan for the implementation of the strategy	Adoption of the strategy and the action plan by the Council of Ministers				Q3	2022
318	C12.R1: Upgrading the strategic framework of the healthcare sector	Milestone	National Strategy for Child and Adolescent Health and Paediatric Care in the Republic of Bulgaria 2021-2030 and action plan for the implementation of the strategy	Adoption of the strategy and the action plan by the Council of Ministers				Q4	2022
319	C12.R1: Upgrading the strategic framework of the healthcare sector	Milestone	National Plan for Combating Cancer in the Republic of Bulgaria 2021-2027	Adoption by the Council of Ministers				Q4	2022
320	C12.R1: Upgrading the strategic framework of the healthcare sector	Milestone	National Strategy for Healthy Geriatric Care and Ageing in the Republic of Bulgaria 2021-2030 and action plan for the implementation of the strategy	Adoption of the strategy and the action plan by the Council of Ministers				Q1	2023
321	C12.R2: Development of e-health and of the National Health Information System	Milestone	Entry into force of the amendments to the e-Health regulatory framework	Provision in the law indicating the entry into force of the amendments to the eHealth regulatory framework				Q4	2022
322	C12.R2: Development of e-health and of the National Health Information System	Milestone	Upgrade of the National Health Information System (NHIS)	Publication of the upgraded and new modules on the website of the NHIS				Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)			
					Unit of measure	Baseline	Goal	Quarter	Year		
323	C12.R3: Improving the attractiveness of healthcare professions and promoting a more balanced distribution of healthcare professionals across the territory	Milestone	Entry into force of an ordinance to establish the National Fund to promote a more balanced distribution of healthcare professionals across the country	Provision in the ordinance indicating the entry into force of the ordinance establishing the National Fund				Q1	2023		
323.1	Ex-post monitoring	Monitoring	Ex-post report	Ex-post report submitted to the European Commission elaborating on the state of play of the National Fund to promote a more balanced distribution of healthcare professionals across the country.				Q4	2024		
324	C12.R3: Improving the attractiveness of healthcare professions and promoting a more balanced distribution of healthcare professionals across the territory	Milestone	Entry into force of amendments to laws and secondary legislation to address shortages and promote a more balanced distribution of healthcare professionals across the country	Provisions in the laws indicating the entry into force of the amendments to laws and secondary legislation				Q1	2023		
325	C12.R3: Improving the attractiveness of healthcare professions and promoting a more balanced distribution of healthcare professionals across the territory	Target	Number of places for nursing specialisations in universities				Number	770	850	Q2	2026
326	C12.R4: Strategic framework and plan to increase the availability of primary and outpatient care	Milestone	National Strategy for Improving the Accessibility and Capacity of Non-Hospital Primary Care and Ensuring a Balanced Territorial Distribution of Medical Care and	Adoption of the strategy and the action plan by the Council of Ministers				Q1	2023		

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
327	C12.R5: Supporting the improved provision of preventive screening activities	Milestone	Healthcare in the Republic of Bulgaria 2021-2027 and action plan for the implementation of the strategy National Plan for the Development of Comprehensive Prenatal and Neonatal Screening and Screening of Socio-Significant Diseases 2021-2027	Adoption by the Council of Ministers				Q1	2023
328	C12.R6: Plan for modern health education in schools	Milestone	National Plan for Health Education in the Bulgarian Schools 2021-2027	Adoption by the Council of Ministers				Q4	2022
328.1	Ex-post monitoring	Monitoring	Health Education in schools syllabuses	Health education syllabuses for schools submitted to the European Commission, in line with the topics listed in the description of the milestone. Signed contracts				Q2	2023
329	C12.I1: Modernisation of hospital facilities	Milestone	Signature of contracts for the provision of medical equipment to hospital facilities					Q3	2024
329.1	Interim step	Monitoring	Notification to the European Commission of the publication of tender	Notification to the European Commission of the Publication of tender documents in line with the specifications listed in the description of the milestone and of the description of the measure in the CID annex.				Q1	2023
330	C12.I1: Modernisation of	Target	Hospital facilities		Number	0	50	Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	hospital facilities		receiving new medical equipment						
331	C12.11: Modernisation of hospital facilities	Milestone	Establishment of the National Centre for Proton Therapy Radiation	National Centre for Proton Therapy is finalised and the equipment is delivered and installed				Q2	2026
332	C12.12: Centres for interventional diagnosis and endovascular treatment of cerebrovascular diseases	Milestone	Signature of contracts for the construction works and for the provision of medical equipment to the medical centres for interventional diagnosis and endovascular treatment of cerebrovascular diseases	Signed contracts				Q1	2024
333	C12.12: Centers for interventional diagnosis and endovascular treatment of cerebrovascular diseases	Target	Centres for interventional diagnosis and endovascular treatment of cerebrovascular diseases		Number	0	10	Q4	2025
334	C12.13: Modernisation of psychiatric care	Milestone	Signing contracts for renovation works of the facilities providing psychiatric care	Signed contracts				Q2	2023
335	C12.13: Modernisation of psychiatric care	Target	Renovated and equipped psychiatric care facilities		Number	0	45	Q4	2025
335.1	Interim step	Monitoring	Progress report	Progress report to the European Commission, detailing the progress achieved towards fulfilling the target (by Q4 2024, what percentage of the works				Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
336	C12.14: Establishment of an air ambulance system	Milestone	Signature of contracts for the supply of helicopters to the air ambulance system	have been achieved), with information about the type of work and the locations of the facilities/buildings which have been renovated and equipped. Signed contracts				Q1	2023
337	C12.14: Establishment of an air ambulance system	Target	Delivery of the helicopters for the air ambulance system		Number	0	5	Q2	2026
338	C12.14: Establishment of an air ambulance system	Target	Operational sites for the air ambulance system		Number	0	6	Q2	2026
339	C12.15: National Digital Platform for Medical Diagnostics	Milestone	Signature of contracts for the development of the National Digital Platform for Medical Diagnostics	Signed contracts				Q4	2023
340	C12.15: National Digital Platform for Medical Diagnostics	Target	Health facilities deploying the National Digital Platform for Medical Diagnostics		Number	0	20	Q2	2026
341	C12.16: Improving the 112 national emergency communication system	Milestone	Entry into force of the amendments to the legislative framework of the Single European Number 112	Provision in the law indicating the entry into force of the amendment to the legislative framework of the Single European Number 112				Q1	2024
342	C12.16: Improving the 112 national emergency communication system	Milestone	Upgrade of the 112 National Emergency Communication System	Launch of the upgraded system and work stations installed				Q3	2024
343	C12.17: Development of outpatient care	Milestone	Signature of contracts for the construction and renovation works for outpatient units	Signed contracts				Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
344	C12.17: Development of outpatient care	Target	and to the National Interdisciplinary Screening Centre Constructing/renovating, equipping and staffing outpatient units in remote settlements throughout the country		0	100		Q4	2024
345	C12.17: Development of outpatient care	Target	Constructing/renovating, equipping and staffing outpatient units in remote settlements throughout the country		100	300		Q2	2026
345.1	Interim step	Monitoring	Methodology for determining the locations for the outpatient care	Methodology submitted to the European Commission elaborating on the choice of the locations for the outpatient care by using the results of the mapping of the need in the healthcare sector and the locations of the telemedicine points in the Post Offices (C7:13).				Q1	2023
345.2	Interim step	Monitoring	Progress report	Progress report submitted to the European Commission, detailing the progress achieved towards fulfilling the targets of the investment, listing the outpatient units constructed/renovated as well as the National Screening Centre, and providing information				Q1	2025

Seque ntial Numb er	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
346	C12.17: Development of outpatient care	Milestone	Establishment of the National Interdisciplinary Screening Centre	whether the units are equipped and staffed in remote settlements throughout the country, with information on the locations covered. National Interdisciplinary Screening Centre is finalised and equipment is delivered and installed				Q2	2026